
AGENDA 
GPATS POLICY COORDINATING COMMITTEE 

August 17, 2020 
10:00 a.m. 

Greenville County Square is currently limiting space for public meetings. 
The GPATS Policy Committee meeting is to be conducted with remote participation 

by Members, who have been emailed a special link.   
Citizens and other interested parties may access the meeting at the appointed time, at the following 

web address:  https://www.greenvillecounty.org/livestreamplanning.aspx  
 
 
 

1. CALL TO ORDER / WELCOME AND INTRODUCTIONS     Chairman 
 - ROLL CALL OF MEMBERS      Councilman Butch Kirven 

 
action:  2. APPROVAL OF THE MAY 18, 2020 COMMITTEE                      Attachment 1 

 MINUTES           Chairman 
                                                                                                 Councilman Butch Kirven 

 
3.  PUBLIC COMMENT                Attachment 2 

  Chairman 
                                                                                                 Councilman Butch Kirven 

 
4. SCDOT PROJECT STATUS UPDATE                      Attachment 3 

                     Erica Hailey 
                SCDOT Assistant Program Manager 

 
  5. TRANSPORTATION ALTERNATIVES PROGRAM UPDATE             Attachment 4 

Brennan Groel 
GPATS Transportation Planner 

 
action:  6. GPATS TRANSPORTATION IMPROVEMENT PROGRAM          Attachment 5 
  FY2021 – 2026, AMENDMENT AC#1      Keith Brockington 

                GPATS Transportation Manager 
 
  

7. NEW BUSINESS 
 
8. ADJOURN 

https://www.greenvillecounty.org/livestreamplanning.aspx


 

GPATS Policy Committee   May 18, 2020 
Minutes   1 

MINUTES 
GPATS POLICY COORDINATING COMMITTEE 

May 18, 2020 
Meeting conducted by remote participation 

10:00 a.m. 
 
 

MEMBERS PRESENT:  Chairman Butch Kirven, Senator Rice, Senator Cash,  
Senator Turner, Representative Burns, Representative Collins, Representative Smith, 
Commissioner Davis, Councilor Costner, Councilor Davis, Councilor Meadows,  
Councilor Seman, Councilor Tripp, Mayor Amidon, Mayor Cook, Mayor Danner,  
Mayor Durham, Mayor McLeer, Mayor Merritt, Mayor Petersen, Mayor Shewmaker, 
Mayor Womack, Dick O’Neill, and Keith Brockington 
 
OTHERS PRESENT:  P Gucker, H. Gambel, B. Groel, H. Hahn, A. Ikein, D. Montgomery, D. 
Cooper, J. Chasteen, and G. Malone 
 
CALL TO ORDER/WELCOME: 
Chairman Kirven called the meeting to order at 10:04 a.m. and thanked those in 
attendance on the virtual platform and requested a roll call of the Policy Committee 
members present to be administered by Keith Brockington after the first action item.   
 
Keith Brockington gave procedure instructions for the attendance roll call of panelists 
asking each member to unmute their microphone after their name is called and provide 
an acknowledgment. 
 
APPROVAL OF THE FEBRUARY 24, 2020 COMMITTEE MEETING MINUTES: 
Senator Rice moved to amend the minutes of February 24, 2020, to reflect  
Senator Turner seconded the motion for approval of the October 21, 2019 minutes. 
 
MOTION: By Senator Rice, seconded by Mayor Peterson to approve the minutes of 

the February 24, 2020 Committee meeting as amended.  The motion 
carried unanimously by voice during the attendance roll call of panelists 
with no objections. 

 
PUBLIC COMMENT: 
There were no requests submitted from individuals to speak to the Committee. 
 
SCDOT PROJECT STATUS UPDATE: 
Casey Lucas, Program Manager with the SCDOT, addressed the Committee members 
advising they have been holding virtual, telecommunicating meetings and conference 
calls, and are still operating as before.  She gave a slide presentation update on various 
projects within the GPATS area, as were included in each member’s packet.   
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 Roper Mtn Rd and Roper Mtn Rd Ext projects were both let in April and awarded 
to Eagle Construction.  She advised the pre-construction phase will be next and 
will assist them with estimating a completion date. 

 SC-153 Intersection Improvement was submitted to be included in June 2020 
letting. 

 Woodruff Rd Parallel’s Environmental Assessment (EA) document was signed by 
FHWA in early April 2020.  She advised SCDOT is working on the logistics of 
holding a virtual public hearing to avoid delays. 

 SC-107 Butler Rd traffic analysis and Subsurface Utility Engineering (SUE) surveys 
are in progress.  She advised a meeting is scheduled with the City of Mauldin to 
discuss the design and provide them with an update. 

 Riverside Middle School Sidewalk planning and design has been completed.  She 
stated due to right-of-way, utility conflicts, and the new Utility Bill, there was a 
$30 thousand additional cost to the project and was not captured in the 
estimate.  She explained because of the funding shortfall the project has been 
pushed back to November 2020 letting.  She advised SCDOT will have discussions 
with the Anderson County School District on how to move this project forward. 

 Woodside Park Connector alternative plans were submitted to the City of 
Fountain Inn by SCDOT, and their decision was received last week. 

 Downtown Doodle Connector project application submitted by the City of 
Pickens has been withdrawn, and SCDOT will no longer be moving forward with 
the development of this project. 

 S-164 Batesville Rd construction began in June 2019; drainage is being installed, 
and walls 1 and 4 are being constructed. 

 SC-153 Extension is ahead of schedule.  She advised 90 percent of the asphalt is 
completed.  She stated roundabout 1 is rough graded, and roundabout 2 and 3 
are 95 percent completed. 

 SC-146 Woodruff Rd was awarded to Sloan Construction, and work began in July 
2019.  She advised utility relocations are still ongoing, and construction on the 
road will not start until the utility relocations have been resolved.  She stated 
there were delays to this project due to weather, and an emergency culvert 
repair at Pawleys Drive was added in April 2020. 

 SC-164 Gibbs Shoals Rd is a Non-Guideshare project, and work began in April 
2020.  She advised a pre-construction meeting was held, and the jurisdictional 
area is being flagged with a bridge closure estimated for June 1, 2020. 

 S-75 Mt Lebanon Church Rd bridges 1 and 2 are continuing on the Spartanburg 
County side, and road closure is expected for May 15, 2020.  She advised project 
road closures can be found on the SCDOT’s project website and shows the 
detours created for a project road closure. 

 S-272 West Georgia Rd Bridge construction began in February 2019.  She advised 
asphalt has been laid, and the railing walls have been formed with guardrails.  
She stated traffic is using the new roadway, and demolition will begin soon on 
the old road and bridge alignments. 

 SC-14 Improvement project was completed by Eagle Construction, except for a 
few pedestrian push button assemblies being installed and final stabilization. 
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Ms. Lucas made herself available for any questions. 
 
CARES ACT AND FY2020 TRANSIT APPORTIONMENTS: 
Asangwua Ikein addressed the Committee members with a slide presentation on the 
Federal Transit Authority (FTA) FY2020 apportionment for Greenlink (GTA) and Clemson 
Area Transit (CAT).  He advised yearly funding for 5307 is estimated at over $3 million, 
5310 is approximately $360 thousand, 5339 less than $400 thousand, and State Mass 
Transit Funding (SMTF) is roughly $350 thousand.  He stated, based on the funding 
formula, GTA received over 67 percent, and CAT received over 32 percent of the FTA 
FY2020 funding.  He advised the CARES Act added approximately $9.7 million to the 
existing funding.  He explained the CARE Act funding would be used for agencies' 
operational expenses, sanitation, paid sick leave, and may not be used for expanding the 
agency's current capacity and service levels. 
 
Mr. Ikein stated CAT has shut down three routes, and ridership is down due to Clemson 
University closing their campus and sending students home.  He advised GTA’s ridership 
is down 15.2 percent compared to FY2019.  He advised GTA has suspended collecting 
bus fares, instituted rear door boarding, asked riders to only make essential trips, and 
limited fifteen passengers maximum to a bus. 
 
Mr. Ikein made himself available for any questions. 
 
A question was asked what will happen if the agencies cannot spend all the money. 
 
Mr. Ikein advised it is unsure at this time whether the funding will need to be returned 
or if a petition can be sent to the FTA to keep the remaining funds to use for their 
services. 
 
GPATS TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FY2021 – 2026: 
Keith Brockington advised the Committee members on the Transportation Improvement 
Program (TIP) document and financial statement.  He stated the TIP is prepared every 
two years, at the request of SCDOT, GPATS is changing the TIP fiscal years to FY2021 to 
FY2026 to comply with the SCDOT State Transportation Improvement Program (STIP).  
He advised the TIP document is available to view online, and all changes from the draft 
TIP document have been included in the TIP Financial Statement.  He reviewed these 
changes made to the TIP as followed: 
 

 Combining FY2019 into the Previous Obligations column 

 Addition of FY2026 to the back end of the TIP 
o Funding Allocation of $18.066 million per year was assumed 

 Coordination with SCDOT, allocation of funding for projects, and balancing of 
Guideshare spending and clearing completed or canceled projects.  New Projects 
added per the GPATS LRTP and SC Act 114.  Details of these changes are in the 
Financial Statement, with additions and changes highlighted in blue and 
removals highlighted in red. 
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 GTA/CAT Funding Allocation for FY2020 

 Traffic Signal Retiming Corridor, several projects’ funding, was brought forward 
to FY2021  

 Safety Project additions as requested by SCDOT 
 
Mr. Brockington advised the FY2020 Transportation Alternative (TA) program cycle is 
still on hold.  He stated Staff is continuing to work with the SCDOT TA office on lapses, 
projects, or rescission issues and expects to have an approved Call for Project 
applications at the next Policy Committee meeting or to use the funding towards TA 
projects needing additional allocations. 
 
Mr. Brockington made himself available for any questions. 
 
Senator Rice suggested a motion be made to accept the previous attendance roll call of 
panelists for items needing approval, and only those with an objection be heard. 
 
MOTION: By Mayor Merritt, seconded by Mayor Cook to accept the previous 

attendance roll call of panelists for items needing approval.  The motion 
carried unanimously by the use of the attendance roll call of panelists 
with no objections. 

 
MOTION: By Mayor Merritt, seconded by Representative Smith to approve the 

Transportation Improvement Program FY2021 – 2026 amendment.  The 
motion carried unanimously by the use of the attendance roll call of 
panelists with no objections. 

 
CITY OF GREENVILLE DOWNTOWN TRANSPORTATION MASTER PLAN ENDORSEMENT:  
Chairman Kirven introduced Jonathan Chasteen and Graham Malone, representatives 
from HDR Corporation, to present a slide presentation of the City of Greenville 
Downtown Transportation Master Plan (DTMP) to the Committee members. 
 
Jonathan Chasteen stated the DTMP study focuses on the central business district of the 
City of Greenville’s downtown area and identifies current problem areas needing to 
improve the level of service (LOS), capacity, and safety.  He advised the study includes 
long and short term goals for the next 10 to 20 years, but this presentation focused on 
the short term goals.  He complimented the City of Greenville for their great work and 
advancements made to the downtown area.  He stated when he was a child growing up 
in the City of Greenville you did not venture downtown. 
 
Mr. Chasteen advised most of the proposed goals from the last DTMP, completed in 
1999, were implemented.  He stated the City of Greenville is creating an Economic 
Downtown Strategic Master Plan (DSMP), allowing them to partner with the City’s 
Engineering and Economic departments.  He stated the DSMP has recognized growth is 
coming and will help identify areas needing improvement.  He advised the following was 
used in assisting with the collection of data: 
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 Intersection and roadway traffic counts 

 Crash data 

 GPATS travel demand model output 

 Signal timing plans 

 Origin-destination data 

 Transit ridership 

 Bicycle and pedestrian infrastructure 
 
He presented a slide showing a heat map with the results from the analysis of crash data 
identifying high-frequency crash locations in the downtown region.  He stated the data 
shows two fatal pedestrian crash locations.  He mentioned since this report a third fatal 
incident occurred near the Peace Center.  He advised the data illustrated where people 
are coming from and where they are going.  He stated a third of the traffic is from  
I-385 and also found 20 percent are using the conversion of Chruch Street and Augusta 
Road area for travel.  He advised, partnering with the City of Greenville, an online survey 
was administered and a meeting was held at Greenville City Hall for public input.  He 
stated approximately 800 responses were received from the online survey. 
 
Graham Malone continued the presentation regarding the development of short term 
needs.  He stated the short-term needs were based on traffic analysis, crash data, public 
responses, any remaining recommendations from the previous DTMP, and the City of 
Greenville Bicycle Master Plan.  He advised, from coordinating with the DSMP, short 
term projects addressed four major focus areas: 
 

 East Downtown 

 Augusta Street and South Downtown 

 Pete Hollis Boulevard / Buncombe Street corridor 

 College Street / North Street one-way pair 
 
He stated the origin-destination section helped to identify trips traveling into and out of 
the downtown area to determine which routes are most favored.  He advised the 
strategy to use a designated natural bypass through and around downtown to Academy 
Street would require intersection improvements and improve connectivity of traffic 
signals using Intelligent Transportation Systems (ITS). 
 
Mr. Chasteen advised during the meeting at City Hall, the public was asked why they 
selected the routes they use.  He stated the findings were based on traffic light stops.  
He explained there is the same number of traffic light signals on Academy Street going 
around downtown as there are going down Main Street.  He stated improved signal 
connectivity, routing, and signage would assist those wanting to avoid going through 
downtown.   
 
Mr. Malone continued with short term improvements to bicycle, pedestrian, and transit 
needs.  He stated this phase focused on existing Greenlink stops with a 2/10 of a mile 
buffer to try to identify potential gaps in connectivity between local neighborhood 
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streets, major collectors, and arterials where the bus stops are located.  He advised 
opportunities were found by adding sidewalks or crossing enhancements would assist 
people to travel safely to and from bus stops. 
 
Mr. Graham stated sixty-six possible short-term projects were identified from the data 
analysis involving:   
 

 Roadway improvements 

 Downtown area bypass on Academy Street 

 Bicycle, pedestrian, and transit needs 

 Traffic signal retiming and Intelligent Transportation Systems (ITS) where feasible 
 
Mr. Graham stated the system is approaching its capacity, especially during peak times 
of the day, with opportunities to adjust signal retiming could help improve capacity by 
10 percent.  He advised short term roadway projects consist mainly of intersection 
based projects ranging from minor intersection projects to single-phasing upgrade 
projects.  He stated there are a few linear projects recommended along Augusta Street 
to connect to the southwest study area.  He advised road safety projects were included 
based on input from the community, which included traffic calming measures specificity 
focusing on McDaniel Avenue and Butler Avenue to the west.  He stated enhanced 
crossings for pedestrians at Main Street and Rutherford Road were added to the City’s 
existing Bicycle and Pedestrian Improvement Master Plan to help avoid pedestrian verses 
vehicle conflict.  He recommended signal retiming and ITS coordination for the major 
arterial corridors of Academy Street, Church Street, Stone Avenue, and to employ 
Dynamic Messaging Signs (DMS) to assist travelers with real-time traffic information. 
 
Mr. Graham stated the future analysis consisted of the GPATS HORIZON2040 model 
incorporated with the DSMP land-use changes to replicate the “Strong Growth” scenario 
based on LOS projections.  He advised future analysis resulted in finding sensitive 
corridors where capacity would be increased by 8 percent or more.   
 
Mr. Graham then gave examples of recommended long-term projects: 
 

 Pete Hollis Boulevard/Buncombe Street complete street corridor transformation 

 I-385 and Stone Avenue/Laurens Road interchange 

 Broad Street-Washington Street corridor connection 

 Cultural Corridor on College Street/Beattie Place  

 Swamp Rabbit Trail extensions 
 
Mr. Chasteen advised as the City moves forward with the DTMP plan, except for the 
sharrows proposal on the bike and pedestrian connectivity presentation, they will 
continue to incorporate the plans and coordinate with GPATS on future opportunities 
and to develop an implementation framework for short and long term goals. 
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Mr. Chasteen and Mr. Malone made themselves available for any questions. 
 
MOTION:  By Representative Smith, seconded by Mayor Womack to approve 

endorsement for the City of Greenville Downtown Transportation Master 
Plan.  The motion carried unanimously by the use of the attendance roll 
call of panelists with no objections. 

 
NEW BUSINESS: 
Commissioner Davis wanted to commend the SCDOT Secretary, Deputies, and all of the 
staff for their continuous hard work during this difficult time.  He stated SCDOT has 
continued to clean up and repair when needed due to weather.  He stated there is a 
concern for all due to the lack of travel, how this would affect the gas tax.  He assured 
the members a discussion would be held concerning this issue at the upcoming 
Commissioner’s meeting.  He stated SCDOT is continuing to operate as usual and 
expects the funds will arrive at a later time once traffic begins to increase. 
 
ADJOURNMENT 
MOTION:  Without objection Chairman Kirven adjourned the meeting at 

11:12 a.m. 
 
 
   ____________________________________ 

Submitted by Recording Secretary 
 
 
 
 
 



Attachment 2 
Greenville County Planning Department 
 
301 University Ridge, Suite 3800 
Greenville, SC 29601 
(864) 467-7270  
www.greenvillecounty.org  
 
 
 
 

County Square • 301 University Ridge • Suite 3800 •Greenville, SC 29601-3665 •Fax (864) 467-5962 

 
 
MEMORANDUM 
 
TO:  GPATS Policy Committee  
 
FROM:  GPATS Staff 
 
DATE:  August 17, 2020 
 
SUBJECT:  Virtual Public Comment Memo 
 
 
The GPATS Policy Committee will be taking Public Comment as required by its Bylaws 
through virtual participation during the August 17th online meeting. 
 
As participation during the meeting is closed to the general public viewing from 
https://www.greenvillecounty.org/livestreamplanning.aspx, all citizens or parties wishing 
to publicly address the Policy Committee must contact GPATS Staff in advance of the 
meeting to receive participant access to the online meeting platform. 
 
Please email gpats@greenvillecounty.org prior to August 14thth and provide the following 
information: 
 
 - Name 
 - Address/Organization 
 - Topic you wish to discuss 
 
The Chairman may limit public comment per the GPATS Bylaws to 3 minutes each, and 
ten individuals if needed. 
 
 
This item is being presented for informational purposes only, and no action is 
required by the Policy Committee at this time. 
 
 
 
 
 

https://www.greenvillecounty.org/livestreamplanning.aspx
mailto:gpats@greenvillecounty.org
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In Construction
Est. Completion: 05/2022

In Construction 
Est. Completion: 12/2020

In Construction
Est. Completion: 05/2021

Roper Mountain 
Rd.

0041471
Greenville County ‐ Improvements between RMR Ext. and I‐85; widen to 5 lanes with 
curb&gutter, sidewalk, & bike lanes from near RMR Ext. to Blacks Drive, and to 3 

lanes for the remainder. Design by HDR. In Construction

Roper Mountain 
Rd. Extension 

0041472
Greenville County ‐ Improvements between Pelham Road and Roper Mountain Rd.; 3 

lanes with curb & gutter, sidewalk, & bike lanes. Design by HDR.

Est. Completion: 02/2024

In NEPA Process

Current Let Date: TBD

In Construction
Est. Completion: 02/2023

In PE

Current Let Date: 12/2022

on hold
Current Let Date: TBD

SC 183 & 
Jameson Rd 
Intersection 

037728C
Pickens County ‐ Convert intersection of SC 183 Farrs Bridge Rd and S‐95 Jameson 

Road to a roundabout.
In PE

Project on‐hold in 2017 per GPATS Policy Committee pending outcome of SIB 
application (for funds to multilane SC 183). In FY 2020‐2025 TIP this project is 

removed from being on hold, and ROW is FY 2021

Project path forward dependent on SIB application  
project, per Policy Committee 10/2019

Traffic analysis completed and best fit roadway 
alignment under development. Preliminary plans to 

begin soon. 
Traffic analysis and SUE underway

City of Mauldin ‐ Reconstruct existing 3 lane road with curb and gutter, bike lanes and 
sidewalks for approximately 1.7 miles from Brides Rd. to US 276 Main St. 

P030553
S‐ 107 Butler 

Road
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0039309

Project awarded to Thrift Development Coorportation. 
Contract amount ‐ $2,107,009.91 Pre‐Con meeting to 

be scheduled soon.

Utility relocation has been slow, as some of the crews 
have also had to deal with the Covid‐19 delays. Work 

began at Pawleys Dr. past Bennetts Bridge Rd. 
PNG/GWS & Metro continue to push forward with 
their relocation efforts, as Sloan continues behind 

them.

The purpose is to reduce congestion on Woodruff Road; tentative limits are from the 
Woodruff Rd./Mall Connector Road area to the Woodruff Rd./Smith Hines Rd. area, 
but NEPA process will define actual project limits. Design by Infrastructure Consulting 

& Engineering.

P030554
S‐164 Batesville 

Rd.

Bridge contractor returning to site this week. Right side widened from approx. 
40+00 to approx. 65+00.  Installing drainage same stations left side.  Wall 1 

and 4 working around utilities. 

Widen 2.2 miles of S‐164 Batesville Road to 3 lanes with curb, gutter, sidewalks and 
bike lanes from SC 14 to Roper Mountain Road.  Design by Vaughn & Melton 

Consulting Engineers.
0037686

S‐164 Batesville 
Rd Widening

G P A T S  P R O J E C T  S T A T U S  R E P O R T

Projects submitted to Letting Prep Office to be included in the 5/2020 letting.
Powdersville ‐ Intersection improvements at SC 153 & S‐143 River Road and SC 153 

at S‐94 Old Pendleton Road
P028744 
P037434

SC 153 
Intersection 
Improvement 

Due to numerous Utility delays(PNG/GWS & Metro Sewer) and the 
emergency culvert repair effort, work began 4/8, at Pawleys Dr. and is 
approaching Bennetts Bridge Rd. Utilities continue relocation efforts.

Greenville County ‐ widen Woodruff Road from Scuffletown Road to Bennetts Bridge 
Road (SC 296) and improve Scuffletown Road between Woodruff Road and Adams 

Mill Road
0039660

SC 146 Woodruff 
Rd widening 

Public Hearing launched July 7‐August 7, 2020.
Fixwoodruffroad.com  for details on the perferred 

alternative.

EA signed 4/7/2020.  Next step is Public Hearing.  Currently evaluating options 
on how to proceed in light of COVID‐19.

Woodruff Road 
Parallel

P028743

Project let 4/2020 and in Bid Review 

Early utility relocation work has been underway for 
several month with construction activities just 

underway for clearing and grubbing.  Clearing and 
grubbing operations are expected to extend thru 

September. 

Bridge has 99% of deck rebar in place – planned deck 
pour next month.  Roadway has widened both sides 
from approx. 40+00 to 65+00.  Curb and sidewalk has 
been installed were utilities allow.  Wall 4 has returned 

to work.

Roundabout 2 was opened end of June.  Bridge 
contractor to return next week to complete bridge 
punchlists.  Only roundabout 1 and ramps to US‐123 
remain dirt.  Multiuse path from RB2 to Saluda Dam 
Road is being paved now.  Surface to be placed 

between RB2 and RB3 in coming weeks.

90% covered with asphalt.  RB1 very rough graded ‐  RB2 95% complete – RB3 
curb and gutter this week.  Project is ahead of schedule based on latest CPM 

schedule.

Easley ‐  extend SC 153 from US 123 to Saluda Dam Road, a distance of 3 miles, 
including new bridges over Norfolk‐Southern railroad and Hamilton Creek.

SC 153 Extension 

Due to the uncertainty of the I‐85 widening project, the ROW phase was 
moved to FY 2024, and Road Construction, Bridge Construction, Utility and 
CE&I Phases, and the let date were moved to FY 2025. When there is a clear 

path forward, funding will be adjusted accordingly.

Greenville County ‐ S‐164 Batesville Road Phase II, Pelham Rd. to the Parkway.  Widen 
to 3 lanes with curb & gutter, and sidewalks.

C U R R E N T 
S T A T U S

P R O J E C T  S C O P E U P D A T E SP A S T  U P D A T E  S U M M A R Y

Casey Lucas   (w) 803.737.1087   (c) 803.904.2758   LucasCB@SCDOT.org
Erica Hailey   (w) 803.737.4848   (c) 803.413.6750  HaileyEY@SCDOT.org 
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I‐85 Widening Greenville County ‐ from SC 153, Exit 40, to near SC 85, Exit 69: widen to 8 lanes.   In Planning Expected to be a design‐build project, tentative construction beginning 2025.

I‐385 Pavement 
Rehabilitation

P027223
Greenville County ‐ Rehab and resurface I‐385 from near Stone Avenue to Roper 

Mountain Rd.
In Construction

Est. Completion: 10/2020
Work to restart by the end of April.  Guardrail will be reset first before paving 

operations begin.

All pavement complete. Thermo and RPM expected to 
be placed this month (August) with project wrapping 

up by 10/2020.  

I‐85/SC 290 
Interchange

P027379
Spartanburg County ‐ convert the existing diamond interchange to a diverging 

diamond and improve the ramps. Design by Kimley‐Horn & Associates.
In ROW tentative construction 2021. ROW phase began 9/2019.

In Construction 
Est. Completion 11/2020

In Construction
Est. Completion: 10/2020

In Construction 
Est. Completion 7/2020

In PE
Proposed Let Date: 01/2024

S‐140 over Shoal 
Creek

P037693
S‐140 (Hunts Bridge Road) over Shoal Creek Bridge Replacement (Y1 Off‐System 

Bridges)
In ROW

Current Let Date: 6/2021
SCDOT 10 Year Plan Bridge Replacement

S‐250 over 
Doddies Creek

P037696
S‐250 (Hester Store Road) over Doddies Creek Bridge Replacement (Off‐Y1 System 

Bridges)
In ROW

Current Let Date: 6/2021
SCDOT 10 Year Plan Bridge Replacement

US 29 Church 
Street

P028821
City of Greenville ‐ Bridge Rehabilitation of US 29 (S. Church Street) over S‐75 (McBee 

Avenue) including a multi‐use path along one side of bridge.
on hold project on hold 

S‐272 W. Georgia 
Road 

P028355

Awarded to: Blythe/Zachry ($435,576,907) 

Est. Completion: 9/2020

Est. Completion: 8/2021

S‐164 Gibbs 
Shoals Road 

0027178

P027114I‐85 Widening 

Greer ‐ S‐164 Gibbs Shoals Road over Enoree River bridge replacement

P029127
S‐75 Mt. Lebanon 
Church Road

S‐154 over Huff 
Creek

P038260

Bridge 2 All substructure is complete, Deck pans and 
Rebar being set in preparation for deck pour.  Bridge 
1, Bent 1 piles to be driven in next couple of weeks 
then slabs can be set.  Earthwork nearing 90% 
complete.  On schedule to complete on time. 

Bridge construction continuing on Bridge 1 and 2.  Fill has begun on the 
Spartanburg Side.  Road scheduled to close on May 15th. 

Greenville/Spartanburg ‐ S ‐75 bridge replacements over M. Tyger River and tributary 
of M. Tyger River

Greenville County ‐ S‐272 West Georgia Road Bridge Replacement over Reedy River. 
Bridge design by SCDOT, road design by CECS.

S‐154 (Mckelvey Road) over Huff Creek Bridge Replacement (Y2 On‐System Bridges) In consultant negotiations CDM Smith selected for PE. NTP issued 07.02.20

A design‐build project to widen I‐85 from S‐57 (Gossette Rd) at Exit 80 to SC 18 
Shelby Highway) at Exit 96.  

Br
id
ge
s

Project Awarded to Eagle Construction for $2,952,946.86 Preconstruction 
Meeting held 4/16. Jurisdictional limits flagged 4/20

Bridge closure estimated for June 1, 2020. 

Bridge was closed June 1. Drilled shafts and piles have 
been installed. Bents are being formed and poured, 

anticipating girders for Span B (100') to be installed by 
end of July.

 Awarded to Flatiron Constructors/Zachry Construction Corp Joint Venture 
($231,116,087.00) .  Construction began late 1/2016.

Greenville County ‐ A design‐build project to upgrade the I‐85/I‐385 interchange and 
to complete the 6‐laning of I‐385 between Butler and Roper Mountain Road.

In
te
rs
ta
te

0038111
I‐85/I‐385 
Interchange

Construction complete 07/2020

All asphalt has been laid with the exception of surface and driveway tie‐ins.  
The bridge railing walls have been formed, and guardrail is being installed.  

Traffic will switch onto the new roadway the week of 4/27/20.  Demolition on 
the existing roadway/bridge will begin in a few weeks.

C U R R E N T 
S T A T U S

P R O J E C T  S C O P E P A S T  U P D A T E  S U M M A R Y U P D A T E S

Casey Lucas   (w) 803.737.1087   (c) 803.904.2758   LucasCB@SCDOT.org
Erica Hailey   (w) 803.737.4848   (c) 803.413.6750  HaileyEY@SCDOT.org 



3 Prepared for August 17, 2020
GPATS Policy Committee Meeting

on hold
Current Let Date: TBD

on hold

Proposed Let Date: TBD

In PE

Proposed Let Date: 2/2022

In RW

Current Let Date: 06/2021

In PE

Proposed Let Date: 2/2022

In PE

In Construction

Est. Completion: 12/2021
In Construction
Est. Completion:

9/2020
In ROW

Current Let Date: 12/2020

Swamp Rabbit 
Trail Extension

P029824
City of Simpsonville TAP‐ Multi‐use path between Trade Street and Loma Street in.  

2,700’ multi‐use path adjacent to railroad tracks.
on hold

Coordinating with Carolina Piedmont Railroad and the City of Simpsonville to 
determine project feasibility

Fairforest Way 
Phase 2

0036167
City of Greenville LPA ‐ widen Fairforest Way to five lanes from Ridge Road to US 276, 

Laurens Road.
In Construction Project awarded to Capitol Construction of the Carolina’s

In PE

Proposed Let Date: 12/2023

Ragsdale Rd. 
Sidewalk

Project Awarded to Thrift Development Corporation. 
Contract amount ‐ $826,144.41. Pre‐Con meeting to 

be scheduled soon.

RW and Utility coordination underway

Preliminary Plans updated from February DFR sent to 
SCDOT 07/08/2020. Consultant to move forward with 

development of ROW plans. 

Preliminary DFR held February 2020. Consultant working on preliminary plans 
and sent alternates for City of Fountain Inn review and decision. 

City of Fountain Inn ‐ Converting existing trail connecting Woodside Park to Fairview 
St Park to an 11' wide shared use path 

P038173

Minor Street 
Sidewalk

P032168
Town of Williamston TAP ‐ Install concrete sidewalks on Minor Street from the Town 

Hall to the ball fields.
Awarded 3/4/2020 to S & S Construction, Inc. for $192,514.68.  NTP issued 

3/17/2020
Project Complete – SWC 5/22/20, Currently 

addressing punch list items for project closeout. 

RW certified in 02/2020.Utilities nearing completion. Utility agreement with 
Town of Pendleton Water nearing completion.

Town of Pendleton TAP ‐ Repair existing & add new sidewalk & ped crossings & 
improve drainage along Riverside St from Thompson St to Riverside Middle School.

P030103

0042551
Woodside 
Streetscape 

Pickens County ‐ Shared use path of existing Doodle Trail along E. Cedar Rock St. from 
Hampton Ave. to S. Lewis St and along S. Lewis St from E. Cedar Rock St to Main St in 

downtown Pickens
P038168

Downtown 
Doodle 

Connector

Clemson 
University Trail

P036945
City of Clemson TAP‐ 1.3 mile bike/ped trail along W. Queen Street just south of City 

of Clemson
TAP budget issues. Coordination with Clemson University on revised scope 

alternatives ongoing. 

Moved forward into the 6/2020 letting
Anderson County TAP‐ installation of 2500' if ADA compliant concrete sidewalk to 

connect Powdersville Schools with adjacent subdivisions.
P028261

Clemson University requested to place project on hold

Riverside Middle 
School Sidewalk

DFR meeting held 2/11/20. RW scheduled to begin in May
City of Fountain Inn ‐ new sidewalks and shared use path beginning at tFairview 
Street & Diamond Tip Blvd extending along Woodside Ave and ending at the 
intersection of Jones St & Wall St. w/ new alignment through Woodside Park. 

Woodside Park 
Connector

Project Cancelled by city of Pickens 05/08/2020.
Consultant working on Preliminary Plans. Pending alternative decision by City 

of Pickens before further plan development. 

TA
P 
&
 L
PA

CECS selected for PE. NTP issued on 07.02.20
Kick Off mtg with consultant held 02/26/20. Consultant negotiations expected 

to begin soon. Surveys underway.

Intersection improvements along W Georgia Rd at Neely Ferry, E Standing Springs Rd, 
& Rocky Creek Rd. Widening from Kettle Oak Way to Rio Grande and Morning Mist Ln 

to Malibu Ln
P038375

West Georgia Rd 
(S‐272) 

ImprovementsFe
d.
 E
ar
m
ar
k

 Awaiting permissions from the City to move forward with geotech borings for 
wall design (2/20). TAP funds approved for all phases of work (PE,RW,CON). 

Revised FPA executed with the City of Greenville (10/19)

City of Greenville LPA ‐ Installation of approximately 1600 LF of sidewalk along 
Haywood Rd beginning at I‐385 bridge 

P038746
Haywood Rd 
Sidewalks

Clemson 
University Trail 
Segment 2

P038477
City of Clemson ARC‐ Approx. 1 mile shared use path from intersection of Perimeter 
Rd and Old Stadium Rd to the trail heada t W. Cherry Rd and W. Queen St.  (ARC 

Funded project)
Surveys ordered Clemson University requested to place project on hold

Utility agreement completed. Project let date shifted 
as additional TAP funding is needed. Coordination with 

ACSD 4 to secure funding needed.

C U R R E N T 
S T A T U S

P R O J E C T  S C O P E U P D A T E SP A S T  U P D A T E  S U M M A R Y

Casey Lucas   (w) 803.737.1087   (c) 803.904.2758   LucasCB@SCDOT.org
Erica Hailey   (w) 803.737.4848   (c) 803.413.6750  HaileyEY@SCDOT.org 
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SCDOT PROJECT 
UPDATES

GPATS Policy Committee Meeting
August 17, 2020

2

Erica Hailey
SCDOT Assistant Program Manager

Hello!

3

Upcoming 
Projects

Projects In 
Design

Projects In 
Construction

Completed 
Projects

projects in design
▪ S 272 West Georgia Rd Corridor Improvements

▫ CECS selected for Preliminary Engineering services
▫ NTP Issued 07.02.20

▪ S 154 over Huff Creek Bridge Replacement Project
▫ CDM Smith selected for Preliminary Engineering services
▫ NTP Issued 07.02.20

▪ Woodruff Road Parallel
▫ EA signed by FHWA 04.07.20
▫ Virtual public hearing ran 07.07.20 – 08.07.20
▫ Next steps:

▫ Negotiate contract for ROW plan development

▪ S-107 Butler Road 
▫ Traffic analysis complete and under review by SCDOT
▫ Best fit roadway alignments in development 4

projects in design
▪ Riverside Middle School Sidewalk Project

▫ $250K GPATS TAP Funding
▫ Coordinating with ACSD 4 to secure additional funding for letting
▫ Proposed let date – 12/2020

▪ Fountain Inn Woodside Connector
▫ $351K GPATS TAP Funding
▫ AECOM moving forward with ROW plan development

5

TAP Program

UNDER CONSTRUCTION
A LOOK AT PROJECTS
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2

7

S-164 
Batesville Rd. 
Widening

▪ Awarded to Eagle 
Construction 
Company 3/2019

▪ Work began 6/2019

▪ Anticipated 
Completion 05/2022

RCE Update

▪ Bridge deck pour 
anticipated in August

▪ Road widening 
underway

▪ Curb and sidewalk 
installed

▪ Wall 4 installation has 
continued

8

“

9

“

10

11

SC 153 
Extension 

▪ Awarded to Thrift 
Development 11/2017

▪ Work began 4/2018

▪ Anticipated 
Completion 12/2020

RCE Update

▪ RB2 opened in June

▪ MUP paving from RB2 
to Saluda Dam Rd 
underway

▪ Surface to be placed 
between RB2 & RB3 in 
coming weeks

▪ Bridge punch list items 
underway 12
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“

13 14

15

SC 146 
Woodruff Rd. 
Widening

▪ Awarded to Sloan 
Construction 4/2019

▪ Work began 7/2019

▪ Anticipated 
Completion 5/2021

RCE Update

▪ Utility 
relocations 
underway with 
some delay

▪ Emergency 
culvert repair at 
Pawley’s Drive 
still underway 16

17

S-164 Gibbs 
Shoals Rd. 
over Enoree
River

▪ Non-guideshare 

▪ Awarded to Eagle 
Construction

▪ Work began 4/29/20

▪ Anticipated 
Completion 11/2020

RCE Update

▪ Bridge closed 
06/01/2020

▪ Drill shafts and piles 
installed

▪ Bents being formed 
and poured

▪ Girders for Span B to 
be installed by end 
of July. 18
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“

19 20

S-75 Mt. 
Lebanon 
Church Rd. 
Bridges

▪ Non-guideshare 

▪ Awarded to E.S. 
Wagner Company, 
LLC 07/2019

▪ Work began 9/2019

▪ Anticipated 
Completion 10/2020

RCE Update

▪ Bridge 2 substructure 
complete

▪ Deck pans and Rebar 
being set in preparation 
for deck pour

▪ Earthwork nearing 90% 
complete.

▪ On schedule to 
complete on time. 21

“

22

23

Roper Mtn
Rd/Roper Mtn
Rd Extension

▪ GPATS Guideshare

▪ Awarded to Eagle 
Construction 04/2020

▪ Anticipated 
Completion 02/2024

RCE Update

▪ Utility coordination 
underway

▪ Clearing and grubbing 
underway

24
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5

25

I-385 
Pavement 
Rehab

▪ Interstate 

▪ Paving complete

▪ Thermo & RPM’s to be 
placed 8/2020

▪ Anticipated 
Completion 10/2020

26

SC 153 
Intersection 
Improvements

▪ GPATS Guideshare

▪ Awarded to Thrift 
Corporation 06/2020

▪ Preconstruction 
Meeting to be 
scheduled soon

▪ Anticipated 
Completion 02/2023

27

Ragsdale Rd 
Sidewalk 
Project

▪ GPATS TAP  

▪ Awarded to Thrift 
Corporation 06/2020

▪ Preconstruction 
Meeting to be 
scheduled soon

▪ Anticipated 
Completion 02/2023

Completed

28

29

Minor St 
Sidewalk 
Project

▪ Non-guideshare

▪ Awarded to S&S 
Construction 
03/2020

▪ Anticipated 
Completion 9/2020

30

S-272 West 
Georgia Rd. 
Bridge

▪ Non-guideshare

▪ Awarded to GLF 
Construction 12/2018

▪ Work began 2/2019

▪ Anticipated 
Completion 6/2020
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6

RCE Update

▪ Punch list phase 
underway

31

“

32

33

Thank you!
Any questions?

You can contact:

▪ LucasCB@SCDOT.org
▪ 803-737-1087
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MEMORANDUM 
 
TO:  GPATS Policy Committee  
 
FROM:  GPATS Staff 
 
DATE:  August 17, 2020 
 
SUBJECT:  Transportation Alternatives Program Update 
 
 
Brennan Groel will be providing a brief presentation regarding the status of the 
Transportation Alternatives Program.  A copy of the presentation can be found in 
Attachment 4.2. 
 
GPATS was allocated $656,199 in TA funds, the same amount allocated in previous fiscal 
years.  Due to questions brought forward with the approaching expiration date of the 
Fixing America’s Surface Transportation (FAST) Act legislation and previously lapsed 
TA funding, GPATS will not be able to issue a Call for Projects under the Transportation 
Alternatives (TA) Program this year.  TA monies will instead be kept to provide to 
existing TA projects as needed, up to their awarded amount, to ensure completion.  
 
Brennan will be available to answer any questions.  
 
This item is being presented for information only, and no recommendation from the 
Policy Committee is required at this time. 
 



Transportation 
Alternatives 
Program 
FY 2020 



GPATS Status of Projects 
Applicant Project Name Status Federal 

Funds 
Requested 

Federal Funds 
Obligated 

Unobligated 
Balance 

Anderson County 
School District 1 

Ragsdale Road Sidewalk 
Improvements 

Active $520,000 $520,000 $0 

City of Easley Brushy Creek Greenway 
Phase 1 

Active $534,000 $339,652.23 $194,347.77 

City of 
Simpsonville 

Swamp Rabbit Trail 
Shared Use Path 

Cancelled 

Anderson County 
School District 4 

Riverside Middle School 
Pedestrian 
Improvements 

Active $250,000 $68,000 $182,000 

City of Pickens Downtown Doodle 
Connector 

Cancelled 

City of Fountain 
Inn 

Woodside Park 
Connector 

Active $351,480 $196,000 $155,480 

Town of Central Southern Wesleyan 
University to Downtown 
Central Bike/Pedestrian 
Connector 

Active $643,000 $0 $643,000 

Totals $2,298,480 $1,123,652.23 $1,174, 827.77 
 



GPATS TA Finance Breakdown 
 

• FY 2020 Allocation: $656,199 
 

 
 

• Unobligated Balance:                                          $1,174, 827.77 
• Available Balance (including FY 2020):                 $939,973.64 
• Amount still needed:                                              $234,854.15 



How We Got Here 
• When the Transportation Enhancements (TE) Program became 

the Transportation Alternatives Program, all unallocated TE 
funds were rescinded.  
• To account for that, the GPATS elected to allocate about 5 years 

worth of TA funding back to the projects impacted to make sure 
they got funding, a measure that was approved by the SCDOT TA 
Office. 

• Over time, GPATS has whittled down the advanced funding to 
under 3 years worth, with the intent of eliminating the advance 
eventually. 

• GPATS was unaware of TA funds lapsing after four years at that 
time. 



TA Program and FAST Act 
• The Fixing America’s Surface Transportation (FAST) Act is set to 

expire at the end of this fiscal year 
• The TA program receives its funding from this Act 

 
• Legislators could extend the FAST Act through a Continuing 

Resolution or replace it with a new act 
• Similarly, they could extend, replace, or get rid of the TA Program 

when addressing the FAST Act 



In Conclusion… 
• GPATS will not be able to issue a call for applications this year 

 
• GPATS will focus on channeling TA allocations towards existing 

projects to guarantee they get the funding they were already 
awarded 
 

• If the TA program is extended, the next allocation will be directed to 
existing projects until we break even 
 

• If the TA program is not extended, several options will be considered 
including: 

• A one time Guideshare allocation to supplement what would have been 
the TA award funds 

• SCDOT has said they will help fund projects that are fully obligated by 
September 30th, 2021 if they were awarded during or before 2017 

• Staff will keep the Policy Committee updated on the situation and bring 
any eventual need forward for approval. 
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MEMORANDUM 
 
TO:  GPATS Policy Committee  
 
FROM:  GPATS Staff 
 
DATE:  August 17, 2020 
 
SUBJECT:  GPATS Transportation Improvement Program, FY2021-2026, Amendment 

AC#1 
 
 
Attached please find Attachment 5.2, the DRAFT Financial Statement for the GPATS 
Fiscal Years 2021 through 2026 Transportation Improvement Program (TIP).  This 
proposed Amendment version will be known as AC#1. 
 
Changes to be made include: 

• At the Request of SCDOT, inclusion of FY2020 Recreational Trails Program 
recipients: 

o Parallel Swamp Rabbit Trail in Unity Park 
 $125k in FY2020 

o Green Crescent Trail, Clemson Park Loop 
 $125k in FY2020 

• Inclusion of GTA Grant, FTA Section 5339(c) “LowNo” 
o $5.277 million in FY2020 

• Inclusion of GTA Maintenance Facility Grant, FTA Section 5339(b) 
o $11 million in FY 2018 

• Inclusion of SCDOT FY2020 State Mass Transit Funding (SMTF) 
o $316,133.26 for Greenville Transit Authority 
o $89,114.74 for Clemson Area Transit 

• Inclusion of CA4I/SCDDSN Grant, FTA “Mobility for All” 
o $326k in FY2020 

 
The TIP has been advertised from July 26th through August 17th.  The Study Team 
has reviewed this item and recommends Approval by Consensus Without Objection. 
The Policy Committee will be asked to approve the GPATS 2021-2026 
Transportation Improvement Program, Amendment AC#1, which will be submitted 
for adoption into the Statewide Transportation Improvement Program (STIP). 



(COST IN THOUSANDS) FY

GUIDESHARE ALLOCATION $18,078 $18,078 $18,078 $18,078 $18,078 $18,078 $18,078 $108,468

DEBT SERVICE ($2,402) ($2,407) ($420) ($420) $0 $0 $0 ($3,246)

SCDOT SIGNAL RETIMING ($150) ($150) ($150) ($150) ($900) ($900) ($2,250)

ALLOCATION AVAILABLE FOR PROJECTS $15,526 $15,521 $17,508 $17,508 $17,178 $17,178 $18,078 $102,972

CARRYOVER AVAILABLE FROM PREVIOUS FY $20,293 $10,969 6,631$        12,240$            13,798$      9,726$        $24,899

GUIDESHARE SUBTOTALS (24,850)$     (19,859)$     (11,900)$     (15,950)$          (21,250)$     (2,005)$       (1,800)$      ($72,764)

SCDOT GUIDESHARE ADVANCEMENT

GUIDESHARE PAYBACK

BALANCE 20,293       41,177

KEY:  P - PRELIMINARY ENGINEERING,   R  - RIGHT OF WAY,   C -  CONSTRUCTION,    CA - CAPITAL PURCHASE,    PL - PLANNING AND FEASIBILITY REVENUES ALLOCATION

* - IDENTIFIED IN THE INTERSTATE LONG RANGE PLAN FOR DESIGN PLANS ONLY CARRYOVER

** - ENVIROMENTAL TO BE COMPLETED FOR PHASES 1 & 2 (Verdae to Millennium) EXPENDITURES PROJECTS

*** - Projects to be merged with I-85 @ I-385 Design/Build DEBT

**** - Projects may be combined for cost saving, if possible. OTHER

BALANCE

Amounts shown in Italics are Non-Guideshare funds

DEBT SERVICE 67,048$     $2,402 $2,407 $420 $420 STBGP

37728RD01 ALEX RD 1,548         Fully

37728RD02 JIM HUNT RD 2,043         Obligated

37728RD03 JAMESON RD 130            P 109 R 2,000 C

1,650         P

2,200         R

6,500         C 6,500 C

1,750         C

4,500         P

2,078         R Fully

(TWO LANES, LIMITED ACCESS, LEFT 24,000       C Obligated

TURN LANES, 2 FT PAVED SHOULDERS)

WOODRUFF ROAD (SC-146) 750            P

IMPROVEMENTS FROM NEAR SCUFFLETOWN 1,500         R

RD (S-23-145) TO BENNETTS BRIDGE (SC-296) 4,500         C 5,000 C

WITH IMPROVEMENTS TO INTERSECTIONS

1,550         P $5,500

1,200         R

4,300 C 5,500 C
6

PELHAM ROAD TO ROPER MOUNTAIN ROAD

(THREE LANES,  BIKE LANES, AND SIDEWALK

FY20-25 GUIDESHARE SUMMARY

13,798

$20,293

2026

24,899 41,177

2023

REMOVALS IN NEXT HIGHLIGHTED

2025

$108,468

($72,764)

($2,250)

2024

GPATS TRANSPORTATION IMPROVEMENT PROGRAM - FY 2021-2026 FINANCIAL STATEMENT 

DRAFT  Amendment/Correction Version AC #1  DRAFT

TIP Approved 05/18/2020   |  AC #0C Approved 07/13/2020

($3,246)

10,969

FY

$41,177

Obligations

0041472RD01

STBGP

5

37686RD01 17

2020 (2021-2026)20232021 2024 20262022

SIDEWALK NORTH OF PELHAM FALLS DRIVE)

FY

39309RD02

FY

2025

25/29

27

PIN # FY

Road Improvement Projects Currently in the TIP with Updated Schedule and Cost Estimates

ROPER MOUNTAIN  EXTENSION (S-547) ****

SC 183 INTERSECTION IMPROVEMENTS

SC 14 TO ROPER MOUNTAIN RD

(THREE LANES WITH MEDIAN, BIKE LANES, 

ON ONE SIDE)

BATESVILLE ROAD (S-164) 

FY FY

9,726

FY

2021 2022

FY

FY

FY

FY FYFY

12,240

FY

6,631

 ADDITIONS/CHANGES FROM PREVIOUS HIGHLIGHTED

2020

FUNDING

TIP COST

REMAINING

COST

(2027+)

TIP

Prioriy GUIDESHARE PROJECTS

SC 153 EXTENSION 

US 123 TO SALUDA DAM ROAD

Previous

39660RD01

STBGP

Safety

STBGP

STBGP

STBGP

TIP COST

(2021-2026)

TIP

0B 
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1,150         P $4,500

1,500         R

3,250 C 4,500 C

1,000 C

1,500         P $15,500

1,000 R

4,500 C 10,000 C

1,200         P $12,900

1,900 R 2,500 C 8,500 C

2,900         P 2,000 P $37,100

8,750 R 9,450 R 9,450 R 9,450 R

$76,000

500            P

1,000         R

(INTERSECTION IMPROVEMENTS, TURNING 3,800 C

300 PL $300

500 PL $500

TO STEVENS STREET

500 PL $500

TO W. FARIS ROAD

40 PL $40

TO INNOVATION DRIVE

60 PL $60

TO WASHINGTON AVE

WOODRUFF RD/I-85 INTERCHANGE 1,781         P

RAMP MODIFICATIONS***

WOODRUFF RD (SC 146) AND 1,781         P

GARLINGTON/MILLER***

BRUSHY CREEK AND STRANGE ROAD 549            P,R

2,067         C

ANN ST (US 178) AND JONES ST 450            P,R Fully

2,200         C Obligated

750            P,R Fully

2,750         C Obligated

250 PL $250

250 PL $250

25 PL $25

35 PL $35

PLEASANTBURG DRIVE AND RUTHERFORD ROAD TBD TBD

E. BLUE RIDGE DR / STATE PARK RD AND POINSETT HWY

STBGP

STBGP
TBD

TBDTBD

TBD TBD

TBD TBD

STBGP

FROM I-85 

(FOUR LANE, DIVIDED, WITH BIKE LANE AND SIDEWALKS BOTH SIDES) TBD

LAURENS RD

STBGP

WIDENING FROM PENDLETON ST

(SCOPE TBD) TBD

US-123 ACADEMY ST

Intersection Projects Currently in the TIP with Updated Schedule and Cost Estimates

I-85 TO OLD PENDLETON RD

LANES)

FROM SC-146

WHITEHORSE RD / W. BLUE RIDGE RD

FROM AUGUSTA STREET

(SCOPE TBD)

TO ROPER MOUNTAIN ROAD

37688RD01

TBD

41443RD01

HAYWOOD ROAD AND PELHAM ROAD

3
SC 14 AT

TBD

11

P028744 / 

P037434

P028743

P039276

7

PELHAM ROAD TO THE PARKWAY

GUIDESHARE PROJECTS CONTINUED

PIN #

(THREE LANES,  BIKE LANES, AND SIDEWALK

Obligations

P030554

WOODRUFF ROAD TO MILLER RD

SIDEWALKS)

(FOUR LANE DIVIDED, PLANTED MEDIAN, AND

(THREE LANES, WIDE OUTSIDE LANES, AND

ON ONE SIDE)

BUTLER ROAD (S-107) 

MULTI-USE PATH)

8

SIDEWALKS)

BRIDGES RD TO US 276

FY

Road Improvement Projects Currently in the TIP with Updated Schedule and Cost Estimates Cont.

FY

(FOUR  LANES, DIVIDED, BIKE LANES  AND 

ROPER MOUNTAIN EXT TO GARLINGTON ROAD
0041471RD01

FY TIP COST

P030553

ROPER MOUNTAIN ROAD (S-548) ****

20212020

Prioriy FY

TIP

WOODRUFF ROAD PARALLEL

FY

BATESVILLE ROAD (S-164)  PHASE II

2022

GUIDESHARE PROJECTS Previous

2023 2024 2025

FYFY

SC-153 IMPROVEMENTS

FIVE FORKS ROAD AND BETHEL ROAD

37689RD01

(SCOPE TBD)

GARLINGTON ROAD

P039275

39542RD01

P039274

US-29/MILLS AVENUE

(SCOPE TBD)

GROVE ROAD

FROM US-25

STBGP

STBGP

Pickens County CTC

STBGP

STBGP
TBD

STBGP

STBGP

STBGP

2026

STBGP

STBGP

STBGP

FUNDING

STBGP

Safety

39301RD01
STBGP

STBGP

(2021-2026)

STBGP

REMAINING

COST

STBGP

(2027+)

ON HOLD
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150 PL $150

150 PL $150

200 PL $200

150 PL $150

25 PL $25

20 PL $20

-             -              -$            650$           -$                  -$            45$             -$            695$           

900 900 900 $2,700

900 900 900 $2,700

-             -              -$            -$            -$                  1,800$        1,800$        1,800$        3,600$        

P028935 122

P028961 Pelham Road, Greenville 122

US 276 (Cherrydale), Greenville/Greenville County 80

P029726 55

P033666 50

P033665 55

90

70

900 150 150 150 150 900 900 $2,250

546 696 556 706 856 1756 2656 2656 2656 UNDER BUDGET

GUIDESHARE SUBTOTALS  76,227$     24,850$      19,859$      11,900$      15,950$            21,250$      2,005$        1,800$        72,764$      

Signal Retiming Allocation

Signal Retiming Balance

Mauldin Golden Strip Greenway TBD

TBD

Travelers Rest Area Bike/Ped Network Expansion

TBD

Clemson-Central Green Crescent Connector

TBD

TBD

CAT - Clemson Area Transit Capital

GTA - Greenlink Capital

TBD

Augusta Street Area Bike Network

City of Easley Doodle Trail Extension

STBGP

TBD

City of Greer and Taylors Greenway

STBGP

TBD

Bicycle and Pedestrian Projects Currently in the TIP with Updated Schedule and Cost Estimates

GUIDESHARE PROJECTS CONTINUED

PIN #

STBGP

STBGP

FYFY FY COSTFY FY TIP COST

TIP

STBGP

STBGP

STBGP

STBGP

STBGP

Transit Capital Projects Currently in the TIP with Updated Schedule and Cost Estimates

Obligations 2020 2021

Traffic Signal Retiming Corridors Projects Currently in the TIP with Updated Schedule and Cost Estimates

STBGP

STBGP

STBGP

TBD

2022 2023

Prioriy

2024 2025 2026 (2021-2026)

TBD

Previous FY FYGUIDESHARE PROJECTS
FUNDING

STBGP

STBGP

STBGP

(2027+)

STBGP

REMAINING

US 123, Easley

Woodruff Road (Scuffletown), Greenville County

SC 93, Clemson

US 276 - West Butler Road, Mauldin

Fairview Road, Simpsonville

East Butler Road, Mauldin
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500

1,245

2,255

470 C

500 C

500 C

S-1136 (PERIMETER ROAD) RESURFACING/REHABILITATION 1,241 C

299 C

365 P,R,C

DOODLE TRAIL EXT & AMENITIES - CITY OF PICKENS 100

MINERAL SPRING TRAIL - TOWN OF WILLIAMSTON 76

250 P 30 R 220 C $500

250 P 30 R 220 C

0036167 CU-ICAR AND FAIRFOREST WAY 3,223 C

P037790 I-385 AT FAIRVIEW STREET BRIDGE REHAB 376 P,C

1,000 P 250 R 2,211 C $250

692 C

998 Fully Obligated

59 R 107 C $478

42551 313 C

310 C

P28051801018 ARTS PARK CONNECTIVITY TRAIL 125 C

P28051900419 CONESTEE BOARDWALKS & OBSERVATION DECK REHAB/REPLACEMENT 109 C

P28052000920 PARALLEL SWAMP RABBIT TRAIL IN UNITY PARK 125 P,R,C

P28052001020 GREEN CRESENT TRAIL, CLEMSON PARK LOOP 125 P,R,C

100 P $3,000

3,000 C

2019 US-29 - US-76 TO FAIRWAY GREEN Anderson 6,757

2019 US-29 - S-232  PLANTATION RD TO WHITEN RD Anderson

2019 US-29 - WHITEN RD TO PINE TR Anderson

2019 SC-8 - PALMETTO RD TO SC-81 Anderson 3,768

2019 Greenville 2,006

2019 S. MAIN - ROE CENTER CT TO HWY 25 Greenville 3,571

2019 POINSETT HWY - HWY 25 TO ABELIA RD Greenville

2019 FORK SHOALS - REEDY FORK RD TO REEDY FORK RD Greenville 3,284

2019 FORK SHOALS - LOG SHOALS TO GEORGIA RD Greenville

2019 FORK SHOALS - GEORGIA RD TO HWY 418 Greenville

2019 OLD WHITE HORSE RD EXT - US-25 TO COLLINS RD Greenville 1,889

2019 ABERCROMBIE RD - US-14 TO BRYSON FORD RD Laurens 476

2019 CALHOUN MEMORIAL HWY - OLD GVL HWY TO RUHAMAH RD Pickens 5,980

2019 TIGER BLVD - OCONEE CO LINE TO WALL ST Pickens 2,929

2019 TIGER BLVD - COLLEGE AVE TO TIGER BLVD Pickens

2019 GVL HWY - AMSTERDAM RD TO BLACK SNAKE RD Pickens

2019 CANNERY RD - DACUSVILLE HWY TO FARRS BRD RD Pickens 995

2019 CANNERY RD - CANNERY RD TO FARRS BRD RD Pickens

2019 TABOR WOODS RD - FARRS BRD RD TO RICE RD Pickens

P028821 BRIDGE US-29 AT S-23-75 - GREENVILLE REHAB 2,460 P,C

0031268 BRIDGE S-4-75 AT US-29 - ANDERSON REPLACEMENT 3,243 P,R 12,400 C $12,400

P027023 BRIDGE S-39-267 AT 12 MILE CREEK - PKNS REPLACEMENT 3,419 P,R,C

0027178 BRIDGE S-23-164 AT ENOREE RIVER - GRVL REPLACEMENT 1,352 P,R 2,657 C

P029127 BRIDGE S-42-75 AT TYGER RIVER - SPBG REPLACEMENT 3,409 P,R,C

P029127 BRIDGE S-42-75 AT RESIN CREEK - SPBG REPLACEMENT 3,284 P,R,C

FYNON-GUIDESHARE PROJECTS

2023

FYPrevious FY

2022Obligations 2021

P038033

FY

WOODSIDE STREETSCAPE

P027367

P308375

2020

PIN #

WEST GEORGIA ROAD (S-272) FROM NEELY FERRY ROAD TO FORK SHOALS

GREENVILLE SC TRANSIT AUTHORITY MULTIMODAL CENTER

P038477

NON-GUIDESHARE PROJECTS

20262024

FYFY

SC-93 AT CLAYTON ST - TOWN OF CENTRAL

2025

GREENVILLE COUNTY POINSETT CORRIDOR PEDESTRIAN AND LIGHTING

HAMPTON AVE BRIDGE OVER NORFOLK SOUTHERN RAILROAD (PEDESTRIAN BRIDGE)

I-85 SAFETY IMPROVEMENTS MM 30 TO MM 60

CLEMSON BIKING & WALKING TRAIL - SEGMENT 2

HWY 25 - POINSETT HWY TO TIGERVILLE RD

(2021-2026)

FY

APPALACHIAN REG.

APPALACHIAN REG.

See TAP Section

COST

REMAINING

ARC

TIP

Local

TIP COST

FUNDING

APPALACHIAN REG

GLDTC

GREENVILLE CO

Local/Greenville Co

RTP

RTP

ARC

Local

EARMARK

EARMARK

EARMARK

LOCAL

EARMARK

FED LIMIT

ENHANCEMENT

ARC

Local

SCRTP

SCRTP

SAFETY/HSP

RECON &REHAB

RECON &REHAB

SCRTP

SCRTP

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

RECON &REHAB

BRIDGE REHAB

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

(2027+)
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P027834 BRIDGE S-23-335 AT ENOREE RIVER - GRVL REPLACEMENT 7,773 C

P027234 BRIDGE S-23-526 AT N SALUDA - GRVL REPLACEMENT

P027839 BRIDGE S-23-191 AT HOWARD BR - GRVL REPLACEMENT

P027845 BRIDGE S-23-384 AT BRUSHY CREEK - GRVL REPLACEMENT

P027810 BRIDGE S-23-270 AT S TYGER RIVER - GRVL REPLACEMENT

P027846 BRIDGE S-23-154 AT PAYNE BRNCH - GRVL REPLACEMENT

P038696 BRIDGE S-23-93 AT BEAVERDAM CR - GRVL REPLACEMENT

P027812 BRIDGE S-23-132 AT ARMSTRONG CR - GRVL REPLACEMENT

P027813 BRIDGE S-23-456 AT HORSE CREEK - GRVL REPLACEMENT

P028355 BRIDGE S-23-272 AT REEDY - GRVL REPLACEMENT 6,250 P,R,C

P038260 BRIDGE S-154 OVER HUFF CREEK - GRVL REPLACEMENT 1,000 P 125 R 4,325 C $4,450

P037398 BRIDGE S-4-931 OVER BIG CREEK - ANDERSON REPLACEMENT 600 P 30 R 2,320 C $2,350

P037693 BRIDGE S-39-140 OVER SHOAL CREEK - PKNS REPLACEMENT 320 P 18 R 1,503 C $1,503

P037696 BRIDGE S-39-250 OVER DODDIES CREEK - PKNS REPLACEMENT 310 P 64 R 1,423 C $1,423

S-23-279 (Reid School Rd) 75 R 1,600 C

SC-153  Corridor (East and West of SC-81) 600 R,C

300 P 50 R

1,600 C

300 P 50 R

1,300 C

P039376 S-83 to L-27 (Old Grove Rd to Bracken Rd) 200 P 100 R 2,000 C $2,100

P309380 S-908 to L-745 (Gap Creek Rd to Gary Armstrong / Hampton Rd) 250 P 100 R 2,000 C $2,100

P039384 SC-135 to S-95 (Dacusville Hwy to Jameson Rd) 200 P 100 R 2,000 C $2,100

P039386 SC-81 to S-327 (Anderson Rd to Old Dunham Bridge Rd) 200 P 50 R 1,000 C $1,050

P039387 US-29 to S-96 (Welcome Rd) 250 P 100 R 2,000 C $2,100

P037888 SC-183 to MP 4.2 to 6 (Cedar Lane Rd) 250 P 50 R 2,000 C $2,300

P037885 RSA US-29 500 P 50 R 4,000 C $4,550

US-29 CORRIDOR SIGNAL RETIMING 3,000

65,720 P,R,C 10,000 C

442,000 AC 272,500 AC $238,166

147,333 ACC 238,166 ACC

P027223 I-385 REHAB FROM MM 36.69-42.1 30,000 P,C

12,000 P Fully Obligated

270,000 C

1,200 P

44,000 C

EXEMPT SUBTOTAL $943,285 $435,931 $261,010 $7,635 $8,220 $8,856 $285,721

* - Funding amounts are showen for full rehab packages, which include segments outside of GPATS, not shown.

P037191 SC-146 Corridor (S-23-183 to S-23-654) $1,650

P037190 US-25 Corridor (I-85 to S-23-782) $1,350

Obligations

FY FY TIP COST

(2021-2026)2025

FY

2024 20262020

FYFY

2022

Previous

2021

I-85 @ Rocky Creek Bridge

TIP

2023

P27368

P038111

0038111

I-85 (WIDENING FROM NEAR SC153 (EXIT 40) TO NEAR SC-85 (EXIT 69)

I-85 @ I-385 (EXIT 51)

BRIDGE REPLACE

FUNDING

NON-GUIDESHARE PROJECTS

PIN # NON-GUIDESHARE PROJECTS

BRIDGE REPLACE

FY

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

FY

SAFETY

SAFETY

SAFETY

SAFETY

SAFETY

NHS/IM

NHS/IM

SIB

NHS/IM

SAFETY

REMAINING

COST

(2027+)

BRIDGE REPLACE

SAFETY

BRIDGE REPLACE

BRIDGE REPLACE

BRIDGE REPLACE

SAFETY

SAFETY

NHS/IM

SAFETY

NHS/IM

SAFETY
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FUNDING

FY

2016

GREENVILLE URBANIZED AREA 2,887 3,087 5,974 3,311 3,354 3,431 3,354 3,354 3,354 3,354 3,354 FTA SECTION

(CA) 5307 & 5340

Greenville Transit Authority 1,935 2,192 4,128 2,424 2,323 2,314 2,323 2,323 2,323 2,323 2,323

Capital 442 424 866 461 42 597 597 597 597 597

Operating 100 461 561 509 1,580 627 1,150 1,150 1,150 1,150 1,150

Enhancements/Improvements 0 0

ADA 193 219 412 242 96 96 96 96 96

Planning Administration 0 0 232 231

Preventative Maintenance 1,200 1,088 2,288 1,212 468 1,456 480 480 480 480 480

Clemson Area Transit 952 895 1,847 888 1,032 1,117 1,032 1,032 1,032 1,032 1,032

Capital 0

Operating 660 586 1,246 395 613 380 613 613 613 613 613

Enhancements/Improvements 0 10 11 10 10 10 10 10

ADA 1 1

Planning Administration/Security 10 10 19 9

Preventative Maintenance 283 229 512 483 409 726 409 409 409 409 409

GREENVILLE URBANIZED AREA 100 100 160 FTA SECTION

(PL) 5303

MAULDIN-SIMPSONVILLE 1,709 875 2,584 1,462 1,614 1,647 875 875 875 FTA SECTION

URBANIZED AREA (CA) 5307

MAULDIN-SIMPSONVILLE FTA SECTION

URBANIZED AREA (PL) 5303

GREENVILLE - ELDERLY AND DISABLED 360 356 716 349 386 402 356 356 356 FTA SECTION

TRANSIT PROGRAM (CA) 5310

-- Senior Solutions 223 223

-- Turning Point of SC 92 92

-- Turning Point of SC A 45 27 72

-- Turning Point of SC B 73 73

-- Senior Solutions 151 151

-- Turning Point of SC 106 106

-- Senior Solutions

-- Turning Point of SC

GREENVILLE - BUS AND BUS FACILITIES 528 277 805 11,398 364 380 277 277 277 FTA SECTION

PROGRAM (CA) 5339

-- GTA Capital Purchase 354 197 551 291 252 256 197 197 197

-- CAT Capital Purchase 174 80 254 107 112 123 80 80 80

-- CAT Low/No Grant 3,905 3,905 5339(c) 

-- GTA Low/No Grant 1,450 1,450 5,277 5339(c) 

GTA TRANSIT NEW MAINTENANCE FACILITY PROJECT GRANT 11,000 5339(b)

STATE MASS TRANSIT FUNDING 441 369 810 546 505 405 342 342 342 SMTF

-- GTA SMTF 296 262 558 447 400 316 243 243 243

-- CAT SMTF 145 107 252 99 105 89 99 99 99

SCDOT Vehicle Replacement Initiative FTA SECTION

-- GTA Capital Purchase 2,134 2,134 4,267 5307

377 60 437 SMTF

-- CAT Capital Purchase 2,338 2,338 4,675 5307

413 500 913 SMTF

CARES ACT 14,382 FEDERAL CARES ACT

-- GTA

Greenville UZA 6,552

Mauldin-Simpsonville UZA 4,669

-- CAT

Greenville UZA 3,161

GREENLINK - HUMAN TRAFFICKING GRANT 21 FTA

326

FTA SUBTOTAL 15,191 11,446 26,637 $17,226 $6,244 26,251$         5,204$      5,204$      5,204$     3,354$     3,354$     

* FY 2017 funds are a summation of FY2013-2017.  This is to comply with the FY2017-2022 STIP.  Please refer to the previous years to reference the allocation amount.

FY

2017*

FY

Current FY

FYFEDERAL TRANSIT
2023

FY

2021

FY

2017

SUMMARYFY

ADMINISTRATION 2019 2020

FY

2022

PIN #

2018

FY FY

20262025

TIP (Extrapolated)

Transit Projects

CA4I/SCDDSN - Mobility for All Grant FTA

FY

2024
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Year Priority Jurisdiction/Projects

City of Simpsonville 280

Simpsonville Swamp Rabbit Trail

Anderson School District One 200

Ragsdale Road Sidewalks

City of Easley 534

Brushy Creek Greenway Phase 1&2

City of Greenville 361

Woodruff Road Sidewalks

Anderson School District Four 250

Riverside Middle School Sidewalks

Greenville County 1,245

Poinsett Corridor Pedestrian and Landscaping

Town of Williamston 200

Minor Street Sidewalk Project - Phase I

City of Greenville 400

Haywood Road Sidewalks

Anderson County 320

Ragsdale Road Sidewalks Additional Funding

City of Fountain Inn 351

Woodside Park Connector

City of Pickens 404

Pickens Downtown Doodle Connector

Town of Central *643

Southern Wesleyan University to Town of Central Pedestrian/Bike Connector

*Funding has not been verified

TA OBLIGATION (4,546) 0 0 0 0 0 0 0

ANNUAL TA ALLOCATION 656 656 656 656 656 656 656 3,937

FUNDING ADVANCEMENT 1,244 622 622 622

ADVANCEMENT REPAYMENT 622 (13) 622 (13) 622 (14) 622 (15) 622 (16) 622 (17) 622 (18)

BALANCE (3,302) (2,646) (1,990) (1,333) (1,299) (1,265) (1,231) (1,197)

TA TOTAL 0 0 0 0 0 0 0

FY 2020-2025 TIP GRAND TOTAL $467,025 $403,704

KEY:  P - PRELIMINARY ENGINEERING,   R  - RIGHT OF WAY,   C -  CONSTRUCTION,    CA - CAPITAL PURCHASE,    PL - PLANNING AND FEASIBILITY

FYFY FY

2026

2019

2017

1

5

$1,800$307,120

20252022 2023 2024

$29,374 $35,311$24,739

P032168

$5,359

2021

1

2

1

3

FY

2017

2014

2

Obligations

2013

2013

3

1

2013

TIP

2015

Previous FY

2020

2017

P029824

P030103 2014

P028261

P028261

P038476 2016

P038173

4

TA 

P038168

2

P029891 1

2015

PIN # FYFY

Transportation Alternatives 

20% Local Match

20% Local Match

TAP

TAP

TIP COST

(2021-2026)

REMAINING

COST

(2027+)

FUNDING

20% Local Match

TAP

20% Local Match

20% Local Match

20% Local Match

TAP

20% Local Match

TAP

20% Local Match

TAP

TAP

20% Local Match

20% Local Match

TAP

20% Local Match

TAP

20% Local Match

TAP

TAP

TAP
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