
AGENDA 
GPATS POLICY COORDINATING COMMITTEE 

August 15, 2022 
10:00 a.m. 

The Meeting will be held on Zoom and open for on-site participation  
by Policy Committee Members  

in Greenville County Square, 301 University Ridge, Greenville – Suite 400 
 Citizens and other interested parties may live-stream the meeting at the appointed time,  
at the following web address:  https://www.greenvillecounty.org/livestreamplanning.aspx 

 
 

1. CALL TO ORDER / WELCOME AND INTRODUCTIONS      Acting Chairman 
                   Representative Garry Smith 

 
  2. MAY 18, 2022 COMMITTEE MINUTES              Attachment 1 

             Acting Chairman 
                   Representative Garry Smith 

 
3. PUBLIC COMMENT              Acting Chairman 

                   Representative Garry Smith 
 
4. SCDOT PROJECT STATUS UPDATE                      Attachment 2 

                    Erica Hailey 
                  SCDOT Assistant Project Manager 

 
 5. SAFE STREETS FOR ALL (SS4A) GRANT OPPORTUNITY           Attachment 3 
                                        Asangwua Ikein 
                              GPATS Transit Planner 
 
  6. GPATS HORIZON2045 LONG-RANGE TRANSPORTATION          Attachment 4 
  PLAN STATUS UPDATE       Keith Brockington 

          GPATS Transportation Manager 
 
9. NEW BUSINESS 

  -    GPATS TA PROGRAM UPDATE                       Attachment 5 
  -    TRANSIT SECTION 5310 FINAL CALL FOR PROJECTS          Attachment 6 

 
10. ADJOURN           Acting Chairman 
                   Representative Garry Smith 

https://www.greenvillecounty.org/livestreamplanning.aspx
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MINUTES 
GPATS POLICY COORDINATING COMMITTEE 

May 16, 2022 
10:00 a.m. 

Suite 400 – County Square 
Remote participation by Committee members 

 
 

MEMBERS PRESENT:  Chairman Senator Rice, Vice-Chairman Senator Turner,  
Senator Allen, Representative Burns, Representative Collins, Representative Cox, 
Representative Smith, Councilor Davis, Councilor Saitta, Councilor Fant,  
Council Chair Meadows, Commissioner Christopher, GTA Chair Smith, Mayor Amidon, 
Mayor Halfacre, Mayor Merritt, Mayor Sanders, Mayor Shewmaker, Mayor Womack,  
R. Sherlock, and Keith Brockington 
 
OTHERS PRESENT:  H. Gamble, A. Stewart, A. Ikein, M. Peterson, C. Lewis, C. Lucas,  
E. Hailey, A. Bodmer, F. Spradley, B. Nelson, L. Mehserle, B. Groel, D. Montgomery,  
T. Houck, F. Mansbach, D. Beaty, E. Dillon, J. Chandler, M. Hirsch, and IS Dept 
 
CALL TO ORDER/WELCOME 
Chairman Senator Rice called the meeting to order at 10:04 a.m. and welcomed 
everyone in attendance. 
 
Mayor Merritt requested a correction to the March 7, 2022, minutes to reflect the 
motion was made by Representative Smith, seconded by Mayor Merritt, to nominate 
Senator Rice as Chairman and Senator Turner as Vice-Chairman. 
 
APPROVAL OF THE MARCH 7, 2022 POLICY COMMITTEE MEETING MINUTES 
MOTION: By Representative Smith, seconded by Mayor Merritt, to approve March 

7, 2022, as amended.  The motion carried unanimously by voice vote.  
There were no objections. 

 
PUBLIC COMMENT 
There were no individuals signed up for public comment. 
 
SCDOT GPATS PROJECT STATUS UPDATE: 
Erica Hailey, Assistant Project Manager with the SCDOT, addressed the Committee 
members with a brief project update presentation included in the agenda packets:  
 

 Upcoming Projects 
o Town of Central Connector is a Transportation Alternatives (TA) Project.  The 

SCDOT’s legal office is drafting the letter to the financial participation 
agreement (FPA).  After the Town of Central has signed the FPA, SCDOT can 
begin the design. 
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 Projects in Design 
o Woodruff Road Congestion Relief (WRCR) Project is moving into the right-of-

way design.  A second public information meeting was held in April 2022, with 
a comment period until April 28, 2022.  SCDOT expects to receive preliminary 
right-of-way plans by July 2022, with the right-of-way obligation set for 
December 2022. 

o S-107 Butler Road Project is in the preliminary design phase with an estimated 
completion date in June 2022 and the right-of-way obligation for Fall 2022. 

o Riverside Middle School Sidewalk and Fountain Inn Woodside Connector 
Projects are ready for construction letting.  SCDOT continues to coordinate 
with the municipalities to assist with securing additional funding for both 
projects. 

o Fountain Inn Streetscape was let this month.  A let review is scheduled for May 
16, 2022, to discuss the bids received. 

 Guideshare Projects in construction in the GPATS area are as follows: 
o S-164 Batesville Road’s final asphalt work will be completed in May 2022.  She 

advised there is a delay due to traffic signal material and additional work 
involving right-of-way issues.  These delays have changed the completion date 
to August 2022. 

o SC-146 Woodruff Road Widening is scheduled to be completed in August 2022. 
 The concrete has been poured for the curb and gutter 
 Placing an asphalt base along Woodruff Rd and Scuffletown Rd 
 Storm drainage is nearing completion on Scuffletown Rd 

o Roper Mtn Road (RMR)/Roper Mtn Road Extention (RMRE) estimated 
completion date is May 2023.   

 Box culvert extension on RMR is 95% completed 
 Contractor has started the mechanically stabilized earth (MSE) wall 
 Drainage installation is approximately 70% completed on RMRE 
 Temporary paving has begun for the staged bridge construction 

 Non-Guideshare Bridge Replacement projects were as follows: 
o S-75 Cherokee Rd over US-29 estimated completion for June 2024.  The storm 

drain installation is underway.  Preparation for the MSE wall has started and all 
erosion control, moving items, and clearing and grubbing have been 
completed. 

o S-140 over Shoal Creek estimated completion for June 2023.  The bridge is 
closed, and demolition is underway for the existing bridge. 

o S-250 over Doddies Creek estimated completion for June 2023.  The utility 
relocations are in progress.  The closure is expected for the week of May 16, 
2022. 

 
Ms. Hailey made herself available for any questions.   
 
Chairman Senator Rice asked if a report was available regarding a concern from 
Congressman Duncan at the last meeting regarding congestion at the SC-153 and I-85 
interchange. 
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Ms. Hailey replied there was no report at this time. 
 
Chairman Senator Rice stated the congestion at SC-153 and I-85 interchange potentially 
may be part of the I-85 widening project and requests this to be expedited. 
 
Representative Cox inquired about the SC-75 Cherokee over US-29 project and asked if 
there would be a point during the construction when US-29 would not be available for 
passengers. 
 
Ms. Hailey replied she would follow up with the SCDOT’s construction office to confirm 
if there would be any anticipated road closures. 
 
GPATS TRANSPORTATION IMPROVEMENT PROGRAM FY2023-2028: 
Keith Brockington presented to the Committee members for the adoption of the 
Transportation Improvement Program (TIP) FY2023-2028.  He explained this is a biennial 
update of the TIP as required by the Federal Highway Administration (FHWA) and 
Federal Transit Administration (FTA) to comply with the SCDOT’s Statewide 
Transportation Improvement Program (STIP).  He reviewed the following changes as 
were included in the agenda packets: 
 
Major changes made: 

 The combining of FY 2020 and 2021 into the Previous Obligations column. 

 The addition of FY 2027 and 2028 to the back end of the TIP. 
o Funding allocation of $20.644 million per year was continued based on 

Bipartisan Infrastructure Legislation (BIL) and SCDOT increase of Guideshare 
starting in FY2022. 

 After coordination with SCDOT on funding allocation for projects, balancing the 
Guideshare spending, and clearing completed or canceled projects.  New Projects 
were added per the GPATS LRTP and SC Act 114.  Details of these changes in the 
Financial Statement with additions and changes are highlighted in blue, with 
removals highlighted in red. 

 Non-Guideshare project additions and removals as requested by SCDOT. 

 GTA/CAT FY2022 funding allocation is still available for GTA and CAT for FY2018 
through FY2022.  These years were merged into an FY2022 Summary column in the 
TIP to comply with the STIP. 

 Transportation Alternatives (TA) Program FY2022 funding allocation. 
 
Mr. Brockington made himself available for questions. 
 
Representative Collins, with Pickens County, asked about the SC-183 Intersection 
Jameson Road Project roundabout and noticed in the status report this project is on 
hold, dependent on State Infrastructure Bank (SIB) application.  He stated GPATS is no 
longer waiting on SIB and could construction now move forward for FY2023. 
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Ms. Lucas, Project Manager with the SCDOT, replied SCDOT had not received a notice to 
remove the hold from this project and deferred to the Policy Committee for their 
procedures to remove the hold. 
 
Chairman Senator Rice asked if anyone who opposed moving forward was present, but 
there was no reply.  He requested SCDOT to remove their hold and forward with the SC-
183 Intersection Jameson Road Project. 
 
MOTION:  By Vice-Chairman Senator Turner, seconded by Representative Cox, to 

approve the Transportation Improvement Program FY2023-2028 as 
presented.  The motion carried unanimously by voice vote.  There were 
no objections. 

 
UNIFIED PLANNING WORK PROGRAM FY2023 AMENDMENT: 
Keith Brockington addressed the Committee members with an Amendment for the 
FY2023 Unified Planning Work Program (UPWP) included in the agenda packet.  He 
advised GPATS had a carryover balance of $228,242.00 for FY2022.  The carryover 
balance will allow GPATS to issue a Call for Projects. 
 
Mr. Brockington advised the City of Clemson applied for $215,000.00 of the carryover 
funds and is included in the Element 403 Special Studies section of the UPWP. 
 
Mr. Brockington made himself available for questions. 
 
Chairman Senator Rice asked what the scope of this project was. 
 
Mr. Brockington read the scope description from the application stating the project's 
goal is to complete a regional transportation study, develop a twenty-year plan for 
multiple municipalities to follow, improve the residents' quality of life, and promote 
alternative transportation options. 
 
Mr. Brockington explained this was a broad scope, and GPATS would be working with 
the City of Clemson to develop the scope to comply with the application they submitted. 
 
Mayor Halfacre of Clemson wants Committee members to know this study is a regional 
approach and not specific to the City of Clemson. 
 
MOTION:  By Representative Collins, seconded by Vice-Chairman Senator Turner, to 

approve the Unified Planning Work Program Amendment as presented.  
The motion carried unanimously by voice vote.  There were no 
objections. 
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TITLE VI PROGRAM UPDATE: 
Asangwua Ikein addressed that the Committee members from the GPATS 2021 
Certification required an update to the Title VI documents to comply with FTA 
standards.  These updates were as follows: 
 

 GPATS Title VI Plan 2022 
o Updating Demographics Data with the latest US Census data 

 Public Participation Plan (PPP) 2022 
o Updating GPATS Organization, History, and Committees section 
o Addition of virtual participation in public meetings 

 Updating the DRAFT Limited English Proficiency (LEP) Plan 2022, 
o Updating Demographics Data with the latest US Census data. 

 
Mr. Ikein made himself available for questions. 
 
Mayor Shewmaker, with the City of Simpsonville, noticed the City of Simpsonville was 
missing from the PPP. 
 
Mr. Ikein advised the correction to add the City of Simpsonville would be made to the 
PPP. 
 
MOTION:  By Mayor Shewmaker, seconded by Representative Burns, to adopt all 

Amendments to the Title VI, Public Participation Plan, and the Limited 
English Proficiency plans.  The motion carried unanimously by voice vote.  
There were no objections. 

 
SCDOT REGIONAL MOBILITY PROGRAM PRESENTATION: 
Keith Brockington addressed the Committee members on the GPATS letter submitted to 
SCDOT on pedestrian safety requested at the last meeting.  The letter was included in 
each agenda packet. 
 
Mr. Brockington introduced Machael Peterson, SCDOT Statewide Planning Chief, who 
presented the SCDOT Regional Mobility Program presentation to the Committee 
members.  He advised the presentation was received too late to be included in each 
agenda packet.  He stated a copy of the presentation was placed at each table for 
viewing. 
 
Ms. Peterson gave a brief history of the Governor’s designation of Transportation 
Planning responsibilities to SCDOT and advised information in the presentation is based 
on the 2010 census.  She stated the 2020 census is expected later this summer to early 
fall of 2022.  SCDOT’s responsibilities are as follows: 
 

 Metropolitan Planning Organizations (MPO) and Council of Governments (COG) 
designations 
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 Coordination and approval of Transportation Improvement Programs (TIP) within 
the MPOs 

 Statewide coordination and approval of TIP, including within the rural areas of the 
state 

 
Ms. Peterson explained to Committee members the history of the Guideshare Funding 
formula and allocations for the MPOs and COGs as follows: 
 

 Determine the overall MPO/COG Program funding level 

 Divide the program into two categories MPO and COG 

 Distribute the funding within the regional categories with a Total Program Level of 
$138 million since FY2012 
o $93 million, then allocated to the 11 MPOs (based on their relative share of 

the Study Area Population) 
o $45 million, then allocated to the 10 COGs (based on their relative share of the 

Rural Population) 
 
Ms. Peterson advised with the passing of the Infrastructure Investment and Jobs Act 
(IIJA) and additional funds received to the State, a total of $100 million has been 
dedicated to the Guideshare funding program called the Regional Mobility Program.  
She stated of the $100 million, SCDOT is anticipating MPOs/COGs to receive this funding 
over the next four to five years, making the total program budget $238 million 
statewide.  The 2010 census data was used for this calculation, along with the analysis 
of population versus funding.  She stated a $4 million minimum was set with a target to 
increase this minimum to $5 million for MPOs/COGs.  She reviewed the GPATS 
Guideshare amount increased by $2.6 million. 
 
Ms. Peterson explained the needs of the Regional Mobility Program would not only be 
for vehicles would also include bikes, pedestrians, freight, and transit.  She reviewed the 
six policy elements essential to evaluate mobility for each region's transportation 
system.  These were as follows: 
 

 Access 

 Time Efficiency 

 Reliability 

 Safety 

 Travel Options 

 Land Use Planning & Transportation Linkage 
 
Ms. Peterson advised the SCDOT is taking a data-driven approach to transportation 
planning by collaborating with MPOs, COGs, and local jurisdictions.  Once projects have 
been identified, this includes serving all users; projects are then analyzed, evaluated, 
and prioritized.  She advised when the programs are implemented in projects, SCDOT 
will measure the success of those programs.  She stated SCDOT’s GIS mapping tool helps 
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visualize the needs from the data collected and asked GPATS to comment on the 
mapping tool for the GPATS area.   
 
Representative Collins, with the County of Pickens Legislative Delegation, asked to 
confirm the goal for each MPOs/COGs is to reach $5 million and does SCDOT compare 
the outputs of all the MPOs/COGs, for example, in an efficient study. 
 
Ms. Peterson confirmed the goal is to increase the set floor amount from $4 million to 
$5 million and is unaware of any reports of the MPOs/COGs. 
 
Representative Smith, with the County of Greenville Legislative Delegation, expressed 
his concerns: 
 

1. Keep the focus on what GPATS’ purpose is and not get bogged down in the 
process 

2. Input versus actual decision making by the local authorities 
3. Local officials experience firsthand on the ground to determine if the need is a 

good idea for an area 
 
Ms. Peterson replied the decision-making continues to rest with the MPOs/COGs.  She 
advised the input SCDOT receives from MPOs/COGs assists in what will work in their 
areas.  This program does not preclude any MPOs/COGs from managing their programs. 
 
Pamela Christopher, SCDOT Commissioner for the Third Congressional District, 
confirmed she listens to the concerns and tours the nine counties she represents.  She 
wants to meet with each county and its mayors in the third district to discuss what they 
are witnessing and their long-range planning.  She suggested the possibility of once a 
year bringing together a member from each county to discuss these concerns and then 
include those from the Fourth Congressional District to examine the whole upstate.  She 
explained the approach must be looked at on a regional level as to where this goes, and 
SCDOT needs close collaboration with the MPOs/COGs for this Regional Mobility 
Program to be successful. 
 
Representative Burns, with the Greenville County Legislative Delegation, asked in 
regarding moving the threshold up from $4 million to $5 million. 
 
After a brief discussion, Ms. Peterson advised a formula was formally used incorporating 
vehicle miles traveled, which may need to be looked at again.  She stated she could not 
comment on what formula would be used until it could be further analyzed after the 
2020 census was released. 
 
Representative Burns, with the Greenville County Legislative Delegation, announced at a 
Town Hall meeting in the northern end of Greenville County he attended last year.  He 
stated the allocations to the upper part of the county in 2020 the state road miles in 
District 17 could never be repaired.  There is also, if not an equal amount of county 
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roads in this same district.  He wants SCDOT to consider the road miles needing to be 
maintained and not just population. 
 
Ms. Peterson replied she would return to SCDOT with this concern and advised it is the 
same concern from others in the state. 
 
NEW BUSINESS: 
Keith Brockington spoke on the GPATS Transportation Alternative (TA) Program.  He 
stated GPATS had received approximately $1.3 million this year.  After working through 
the uncertainty of issues with projects, GPATS plans to do a Call for Projects this 
summer.  GPATS will be working with SCDOT to refine the GPATS TA Program.  
Reforming the Bicycle and Pedestrian Coordinating Committee (BPCC) was the first step 
and now has twelve members from the Study Team volunteers to help develop the 
program on how it is administered.  Staff intends to bring the TA Program to the Study 
Team in July for their recommendation and then to the Policy Committee for approval, 
with projects for approval by the Policy Committee in October 2022. 
 
Keith Brockington announced GPATS Staff is planning a kick-off to the required 5-year 
update to its Horizon2040 Long-Range Transportation Plan (LRTP).  The update is minor 
and will update the GPATS demographics and the Travel Demand Model to re-rank 
projects.  The accelerated schedule is as follows: 
 

 May, June, and July – Data collection and analysis, survey distributed 

 July – Public Input and Information Meetings 
o Seven Meetings in Greenville, Easley, Simpsonville, Greer, Clemson, Travelers 

Rest, and Williamston 

 July & August – Draft 2045 LRTP Addendum to the Horizon2040 Plan 

 September & October – Final Addendum Present for Adoption 
 
Mr. Brockington stated staff would be working with the Study Team to conduct this 
LRTP update and provide updates to the Policy Committee, SCDOT, FHWA, and FTA. 
 
Pamela Christopher, SCDOT Commissioner for the Third Congressional District, 
announced SCDOT Commissioner Woody Willard for the Fourth Congressional District 
had concluded his appointment with SCDOT.  She gave tribute to Commissioner Willard 
for his service to the area and will be missed.  She advised the Governor has appointed 
Max Metcalf as the next SCDOT Commissioner for the Fourth Congressional District. 
 
ADJOURNMENT 
MOTION:  Without objection Chairman Senator Rice adjourned the meeting at 

11:27 a.m. 
 
 

Submitted by Recording Secretary 



1

Attachment 2.1 

Prepared for  August 15, 2022
Policy Committee Meeting

Casey Lucas   (w) 803.737.1087   (c) 803.904.2758   LucasCB@SCDOT.org
Erica Hailey   (w) 803.737.4848   (c) 803.413.6750  HaileyEY@SCDOT.org 

In Construction
Est. Completion: 10/2022

In Construction
Est. Completion: 9/2022

Roper Mountain 
Rd.

0041471
Greenville County - Improvements between RMR Ext. and I-85; widen to 5 lanes with 

curb&gutter, sidewalk, & bike lanes from near RMR Ext. to Blacks Drive, and to 3 lanes 
for the remainder. Design by HDR. In Construction

Roper Mountain 
Rd. Extension 

0041472
Greenville County - Improvements between Pelham Road and Roper Mountain Rd.; 3 

lanes with curb & gutter, sidewalk, & bike lanes. Design by HDR.

Est. Completion: 05/2023

In NEPA Process
Current Let Date: TBD

In PE
Current Let Date: 12/2024

In PL 

on hold
Current Let Date: TBD

SC 183 & Jameson 
Rd Intersection 

037728C
Pickens County - Convert intersection of SC 183 Farrs Bridge Rd and S-95 Jameson 

Road to a roundabout.
In RW

Project on-hold in 2017 per GPATS Policy Committee pending outcome of SIB 
application (for funds to multilane SC 183). In FY 2020-2025 TIP this project is 

removed from being on hold, and ROW is FY 2021

Project voted to be taked off of hold per May 2022 
GPATS PC Meeting.Design will be reviewed for 

changes. Two tracts were secured during RW before 
placing on hold.

I-85 Widening Greenville County - from SC 153, Exit 40, to near SC 85, Exit 69: widen to 8 lanes.  In Planning Expected to be a design-build project, tentative construction beginning 2025.

Contractor paved left of centerline and swapped 
traffic into the temporary alignment on RMRE in 

advance of staring work on Phase I of the new bridge. 
Contractor continues to place drainage pipe on RMR. 

P030553

Project Let 4/2020. Awarded to Eagle Construction, contract amount $17.1M. 
Utility Relocation work delaying start of construction work.  Duke, GWS, 

Charter, and PNG are still in various stages of relocating.

S- 107 Butler Road

I-85 Widening 

P039274

Awarded to: Blythe/Zachry ($435,576,907) 

Due to the uncertainty of the I-85 widening project, the ROW phase was moved to FY 
2024, and Road Construction, Bridge Construction, Utility and CE&I Phases, and the let 

date were moved to FY 2025. When there is a clear path forward, funding will be 
adjusted accordingly.

Greenville County - S-164 Batesville Road Phase II, Pelham Rd. to the Parkway.  Widen 
to 3 lanes with curb & gutter, and sidewalks.

P027114
A design-build project to widen I-85 from S-57 (Gossette Rd) at Exit 80 to SC 18 Shelby 

Highway) at Exit 96.  
Est. Completion: 8/2021

The purpose is to reduce congestion on Woodruff Road; from Verdea Blvd. to Smith 
Hines Rd.  NEPA process will define actual project limits. Design by Infrastructure 

Consulting & Engineering (ICE).
P028743

Buildingabetterbutler.com
PIM held 1/14/21.  Additional coordination with City of Mauldin & 2nd PIM 

held 11/18/2021. Perferred design moving towards ROW plans.

City of Mauldin - Reconstruct existing 3 lane road with curb and gutter, bike lanes and 
sidewalks for approximately 1.7 miles from Brides Rd. to US 276 Main St. 

Garlington Road (S-564) Corridor improvements from SC 146 to Roper Mountain Road. 

  Preliminary RW plans to be submitted for review in 
August 2022.

Fixwoodruffroad.com
Public Hearing launched July 7-August 7, 2020.  EA completed 4/2020, and 

FHWA Decision Document received 12/2020.  Phase II contract with ICE 
executed 6/2021.

Preliminary RW plans in review. DFR scheduled for 
08.18.22.

G P A T S  P R O J E C T  S T A T U S  R E P O R T

Project Let 4/2019.  Awarded to Sloan Construction, contract amount $9.7M. 
Utility relocation has been slow.  A time extension for additional utility delay 

was approved. 

Greenville County - widen Woodruff Road from Scuffletown Road to Bennetts Bridge 
Road (SC 296) and improve Scuffletown Road between Woodruff Road and Adams Mill 

Road
0039660

SC 146 Woodruff 
Rd widening 

S-164 Batesville Rd 
Widening

Widen 2.2 miles of S-164 Batesville Road to 3 lanes with curb, gutter, sidewalks and 
bike lanes from SC 14 to Roper Mountain Road.  Design by Vaughn & Melton 

Consulting Engineers.
0037686

Contractor placing buit-up/leveling asphalt along 
Woodruff Rd/Scuffletown Rd. Concrete work 
continuous for C&G, sidewalk and driveway.

Due to traffic signal material supply and detection 
system change, change order 33 will extend the 

project to mid-October.  Roadway final inspection has 
been scheduled for July 14, 2022.

Project Let 3/2019. Awarded to Eagle Construction, contract amount $16.6M. 
Bridge construction over Rocky Creek is complete. 
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P030554
S-164 Batesville 

Rd.

Garlington Road Feasiblity study process kicked off 3/3/2022.

Woodruff Road 
Congestion Relief 

In
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2 Prepared for  August 15, 2022
Policy Committee Meeting

Casey Lucas   (w) 803.737.1087   (c) 803.904.2758   LucasCB@SCDOT.org
Erica Hailey   (w) 803.737.4848   (c) 803.413.6750  HaileyEY@SCDOT.org 

In Construction 
Est. Completion: 6/2024

In ROW
Current Let Date: 05/2024

S-140 over Shoal 
Creek

P037693
S-140 (Hunts Bridge Road) over Shoal Creek Bridge Replacement (Y1 Off-System 

Bridges)
In Construction

Est. Completion: 6/2023
Bridge closed 4/6/22, Road re-alignment and 

demolition underway.
S-250 over Doddies 

Creek
P037696

S-250 (Hester Store Road) over Doddies Creek Bridge Replacement (Y1 Off-System 
Bridges)

In Construction
Est. Completion: 6/2023

Bridge closed 6/20/22. Road re-alignment and 
demolition underway.

US 29 Church 
Street

P028821
City of Greenville - Bridge Rehabilitation of US 29 (S. Church Street) over S-75 (McBee 

Avenue) including a multi-use path along one side of bridge.
In PE                               

Current Let Date: 02/2023
 Design underway. Mead & Hunt  held DFR 06.22.22. 

Preliminary plans in review. Public Involvement Plan 
and website in development.

S-125 over Saluda 
River

P037701
S-125 (Freeman Bridge Road) over Saluda River Bridge Replacement. (Y1 Off-System 

Bridges)  
In ROW                                 

Current Let Date: 12/2028
SCDOT 10 Year Plan Bridge Replacement. Project currently in ROW phase. 

Construction plans in development. 
Construction plans complete. Securing required 

certifications for letting.

S-384 over Brushy 
Creek

P027845
S-384 (Shannon Drive) over Brushy Creek Bridge Replacement. Design by Parrish & 

Partners. (Y2 Off-System Bridges)
In PE                     

Current Let Date: 12/2028
DFR held 05.24.22. PIM held on 06.21.22. Public comment period ended 

07.06.
  RW plans in QC review.

In Letting Prep
Current Let Date: TBD

In ROW
Current Let Date: 09/2022

In ROW
Current Let Date: 09/2022

In Planning
Current Let Date: TBD

In PE
Current Let Date: 12/2023

ROW acquisition underway.

Project let in May 2022. No acceptable bids received. 
Scope revisions forthcoming to reduce construction 

cost.

P038260
S-154 (Mckelvey Road) over Huff Creek Bridge Replacement (Y2 On-System Bridges). 

Design by CDM Smith

0042551

SCDOT 10 Year Plan Bridge Replacement.  Preliminary geotechnical 
exploration and analysis underway. Alternative analysis study completed. PIM 

held 8/26/2021. 

The contractor is planning to begin the MSE wall 
construction when the area dries up sufficiently. The 
Buildup for the roundabout, storm drain installation, 
clearing and grubbing and the in contract water line 

relocation are all currently underway as well. The 
Contract is at 24% completion. 

S-75 Cherokee Rd. 
over US 29

 FPA has been executed. Design to begin soon.

SCDOT 10 Year Plan Bridge Replacement. Let 8/2021. Contract awarded to 
Clearwater Construction - $3.3M. Notice to Proceed issued 9/23/21Br
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RW estimate over programmed budget. Project scope 
revisions forthcoming. RW obligation to be moved out.

ROW plans QA review underway. RW obligation shifted to 05/22 to allow time 
for review comments to be closed out.

Intersection improvements along W Georgia Rd at Neely Ferry, E Standing Springs Rd, 
& Rocky Creek Rd. Widening from Kettle Oak Way to Rio Grande and Morning Mist Ln 

to Malibu Ln
P038375

West Georgia Rd 
(S-272) 

Improvements

 Project let date shifted to allow time for funding resolution with ACSD 4.
Town of Pendleton TAP - Repair existing & add new sidewalk & ped crossings & 

improve drainage along Riverside St from Thompson St to Riverside Middle School.
P030103

Woodside 
Streetscape 

Riverside Middle 
School Sidewalk

 Let date has shifted to allow time for funding 
resolution with the City.

City of Fountain Inn - new sidewalks and shared use path beginning at Fairview Street 
& Diamond Tip Blvd extending along Woodside Ave and ending at the intersection of 

Jones St & Wall St. w/ new alignment through Woodside Park. 

Woodside Park 
Connector

ROW complete. Project submitted to letting prep for May 2022 letting.

 Let date has shifted to allow time for utility coordination and funding 
resolution with the City.

City of Fountain Inn - Converting existing trail connecting Woodside Park to Fairview St 
Park to an 11' wide shared use path.  Design by AECOM. 

P038173

Anderson County - S-75 Cherokee Road over US 29 bridge replacement 
ROW acquisition is 75% complete. Awarded to Thrift Development 

Corporation - $11.2M. Pre-con held 1.20.22.
0031268

TA
P 

&
 L

PA

Town of Central 
Connector

P041351
Town of Central will build an approximately 3,000 LF bike/ped path (Green Crescent 

Trail) along SC 93 (Main St) from Church St to Tarrant St that connects the areas 
surrounding the downtown district. 

S-154 over Huff 
Creek

C U R R E N T 
S T A T U S

P R O J E C T  S C O P E P A S T  U P D A T E  S U M M A R Y U P D A T E S
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SCDOT PROJECT 
UPDATES

GPATS Policy Committee Meeting
August 15, 2022

2

Erica Hailey
SCDOT  Assistant Program Manager

Hello!

Attachment 2.2
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Upcoming 
Projects

Projects In 
Design

Projects In 
Construction

Completed 
Projects

UPCOMING PROJECTS
A LOOK AT



8/2/2022

3

UPCOMING PROJECTS

5

 $643k GPATS TAP 
funding

 TAP award letter sent to 
Town Central 12/15/21

 Executed FPA received 
from Town of Central
Design to follow

Town Of Central Connector

IN DESIGN
A LOOK AT PROJECTS
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PROJECTS IN DESIGN

7

Woodruff Road Congestion Relief

FixWoodruffRoad.com

EA signed by 
FHWA April 

2020

Public Hearing 
July – Aug 

2020

FHWA decision 
document 
November 

2020

WRCR ROADMAP

8

Phase II PE contract 
executed 
June 2021

Prelimnary design 
underway 

NOW ROW Obligation 
December 2022

Surveys collected through 
January 2022

Design PIM 
April 2022

Construction Obligation
October 2026

1
3

5

6
42
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PROJECTS IN DESIGN
▪ S-107 Butler Road 

▫ Preliminary RW plans in 
Review

▫ DFR scheduled for 
8.18.22

▫ Project Schedule:
• ROW Obligation: Fall 2022
• CON Obligation: Fall  2024

9

buildingabetterbutler.com

PROJECTS IN DESIGN
▪ Riverside Middle School Sidewalk

▫ $250K GPATS TAP Funding
Coordinating with ACSD 4 to secure 
additional TAP funding for letting

▪ Fountain Inn Woodside Streetscape
▫ Design by Arbor Engineering
▫ $180K GPATS TAP Funding
▫ Bids rejected for May 2022
▫ Revised scope needed

▪ Fountain Inn Woodside Connector
▫ Design by AECOM
▫ $351K GPATS TAP Funding

Coordination with FI to secure 
additional TAP funding

10
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UNDER CONSTRUCTION
A LOOK AT PROJECTS

12

S-164 
Batesville Rd. 
Widening

▪ Awarded to Eagle 
Construction 
Company 3/2019

▪ Work began 6/2019

▪ Anticipated 
Completion 10/2022
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RCE UPDATE

▪ Roadway final inspection completed 
07.14.22

▪ All punchlist items will be completed 
by 9/1/22

▪ Project Delays:
▫ Traffic Signal Material ordered      

(Availability 12-16 weeks)

▪ New anticipated completion date 
October 2022

13

14

SC 146 
Woodruff Rd. 
Widening

▪ Awarded to Sloan 
Construction 4/2019

▪ Work began 7/2019

▪ Anticipated 
Completion 9/2022



8/2/2022

8

RCE UPDATE

▪ Concrete work 
ongoing for C&G, 
sidewalk, and 
driveways

▪ Contractor placing 
buit-up/leveling 
asphalt along 
Woodruff 
Rd/Scuffletown Rd

15

16
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17

Roper Mtn
Rd/Roper Mtn
Rd Extension

▪ GPATS Guideshare

▪ Awarded to Eagle 
Construction 04/2020

▪ Anticipated 
Completion 05/2023

RCE UPDATE

▪ Contractor paved left of 
centerline and swapped 
traffic into the 
temporary alignment on 
RMRE in advance of 
staring work on Phase I 
of the new bridge.

▪ Contractor continues to 
place drainage pipe on 
RMR. 

18
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20

S-75 Cherokee 
Rd. over US 29

▪ Non-Guideshare Bridge 
Replacement 

▪ Anderson County

▪ Awarded to Thrift 
Development

▪ Anticipated 
Completion 06/2024
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RCE UPDATE

▪ Preparations for MSE 
wall have started

▪ The Buildup for the 
roundabout, storm 
drain installation, 
clearing and grubbing 
and the in contract 
water line relocation 
are all currently 
underway

21

22
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23

S-140 & S-250 

▪ Non-Guideshare Bridge 
Replacement 

▪ Pickens County

▪ Awarded to Clearwater 
Construction

▪ Anticipated 
Completion 06/2023

S-140 over Shoal Creek

S-250 over Doddies Creek

RCE UPDATE

▪ S-140 bridge closed on 
4/6/22 w/ Road re-
alignment and demolition 
underway.

▪ S-250 bridge closed on 
6/20/22 w/ Road re-
alignment and demolition 
underway.

24
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Thank you!
Any questions?

You can contact me at:

▪ HaileyEY@SCDOT.org
▪ 803-737-4848
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MEMORANDUM 
 

TO:  GPATS Policy Committee  
 

FROM:  GPATS Staff 
 

DATE:  August 15, 2022 
 

SUBJECT:  Safe Streets and Roads for All (SS4A) Grant Opportunity 
 
 
A major grant from the Infrastructure Investment and Jobs Act has been announced, the 
Safe Streets and Roads for All Grant, or SS4A. 
 
Details on this grant opportunity can be found here: 
https://www.transportation.gov/grants/SS4A 
 
Asangwua Ikein will make a presentation to the Policy Committee regarding the known 
particulars of the grant.  Please find the slides included in this packet as Attachment 3.2. 
 
 

This item is being presented for informational purposes only, and no action is 

required from the Policy Committee at this time. 

https://www.transportation.gov/grants/SS4A


SAFE STREETS
AND ROADS FOR ALL 

(SS4A) DISCRETIONARY 
GRANT

OPPORTUNITY

By Asangwua Ikein

05/26/2022

Attachment 3.2



Before we get started…

• PLEASE, FEEL FREE TO ASK QUESTIONS. 

• YOUR QUESTIONS MIGHT HELP SOMEONE ELSE WHO MAY 
HAVE THE SAME QUESTION.

• IT MAY ALSO LEAD TO MORE QUESTIONS THAT LEAD TO 
CLARIFICATION AND UNDERSTANDING.

2



Grant Purpose

• Grant purpose to protect roadway users from being killed or serious 
injured (KSI).
• …the fiscal year (FY) 2022 SS4A grant program are to be awarded on a 

competitive basis to support planning, infrastructure, behavioral, and 
operational initiatives to prevent death and serious injury on roads and 
streets involving all roadway users, including pedestrians; bicyclists; 
public transportation, personal conveyance, and micromobility users; 
motorists; and commercial vehicle operators

3



Important Details

• Grants have a five-year horizon.
• Can be paired with plans to build climate resiliency.

o USDoT looks favorable upon projects that reduce greenhouse gases, promotes 
climate resiliency, and environmental justice.

• Can be paired with job training programs.

o USDoT looks favorable on project that provide workforce training and 
apprenticeships. 

4



Important Details

• Potential for pre-award state.
o Unless authorized by DoT in writing after DoT’s announcement of FY 

2022 SS4A grant awards, any costs incurred prior to DoT’s obligation of 
funds for activities (“pre-award costs”) are ineligible for reimbursement.

• USDoT looks favorable on multijurisdictional applications.

• Local match is 20% MINIMUM.
• An Action Plan Grant 

• max application for an MPO is $5 million.

• An Implementation Plan Grant 

• max application for an MPO is $50 million.

• Local match MUST come from local jurisdictions or SCDoT.

o GPATS guideshare, which is federal funding, CAN’T be used as the local match 
because federal funding CAN’T be used to match federal funding.

5



Due Date

• Applications must be submitted by 5:00 PM EDT on Thursday, 
September 15, 2022. Late applications will not be accepted.

6



Important Details

• An Applicant can apply for an Action Plan Grant or an 
Implementation Grant, not both.

8



Action Plan Components

1. Leadership Commitment and Goal Setting
a. MPO or County MUST make public commitment.

b. The commitment must include a goal and timeline for eliminating 
roadway fatalities and serious injuries achieved through one, or 
both, of the following:

(1) the target date for achieving zero roadway fatalities and serious injuries,

OR

(2) an ambitious percentage reduction of roadway fatalities and serious 
injuries by a specific date with an eventual goal of eliminating roadway 
fatalities and serious injuries.

9



Action Plan Components

2. Planning Structure
a. A committee, task force, implementation group, or similar body 

charged with oversight of the Action Plan development, 
implementation, and monitoring.

i. This could be Study Team but may need another subcommittee.

10



1. Death and Serious Injuries are 
Unacceptable

14

• While no crashes are 
desirable, the Safe 
System Approach 
prioritizes the 
elimination of 
crashes that result in 
death and serious 
injuries since no one 
should experience 
either when using the 
transportation 
system.



1a. Death and Serious Injuries are 
Unacceptable

15

Rural -- Local

Rural -- Minor Collector

Rural -- Major Collector

Rural -- Minor Arterial

Rural -- Principal Arterial

Rural -- Other Freeways & 

Expressways (Controlled Access)

Rural -- Interstate

Urban -- Local

Urban -- Minor Collector 98          0.09% 1      0.05% -           0.00% 13.46      0.24%

Urban -- Major Collector 15,677 14.36% 302 16.10% 66            13.87% 558.42    9.91%

Urban -- Minor Arterial 33,858 31.01% 505 26.92% 120          25.21% 332.30    5.90%

Urban -- Principal Arterial 26,461 24.24% 412 21.96% 120          25.21% 115.93    2.06%

Urban -- Other Freeways & 

Expressways (Controlled Access)

Urban -- Interstate

Total

GPATS 2016-2020 Crash Data

Counts Percentages

1,683                      1.54%

161                          0.15%

2,233                      2.05%

1,806                      1.65%

622                          0.57%

372                          

109,168                  100.00%

Killed or Seriously 

Injuried (KSI)
Counts Percentages

Total Incidents

12,335                    11.30%

76,094 69.70%

673                          0.62%

12,868                    11.79%

0.34%

321                          0.29%

64                    3.41%

35                    1.87%

5                      0.27%

72                    3.84%

13                    0.69%

97                    5.17%

25                    1.33%

131                  6.98%

1,876              100.00%

10                    0.53%

204                  10.87%

1,220 65.03%

Deaths

Counts Percentages

17                                  3.57%

3                                    0.63%

27                                  5.67%

29                                  6.09%

12                                  2.52%

3                                    0.63%

2                                    0.42%

34                                  7.14%

306          64.29%

5                                    1.05%

38                                  7.98%

476                               100.00%

Amount of Roadway

Miles Percentage

1,006.07                       17.86%

28.58                             0.51%

255.44                          4.53%

67.18                             1.19%

14.83                             0.26%

10.02                             0.18%

4.82                               0.09%

3,148.51                       55.88%

1,020.11 18.11%

16.35                             0.29%

62.28                             1.11%

5,634.18                       100.00%



Relationship between Roadway 
Classification and Function

16



1b. Death and 
Serious Injuries 
are 
Unacceptable
Arterials and Collectors are 
Dangerous

…conflicts occur when the roadway is 
designed to serve mobility and access 
simultaneously, also known as a stroad
– a street/road hybrid.

Arterials and collectors qualify as 
stroads because they’re designed to 
balance street access and road 
mobility. These stroads, in GPATS, 
make up 18.11% of the total roadways 
within GPATS while accounting for 
69.7% of all traffic incidents.

17



1c. Death and Serious Injuries are 
Unacceptable

https://smartgrowthamerica.org/wp-
content/uploads/2022/07/Dangerous-By-Design-2022-SGA.pdf

18

• Greenville-Anderson-
Mauldin is 17th on the 
top 20 for death 
rates.



1d. Death and Serious Injuries are 
Unacceptable

https://smartgrowthamerica.org/wp-
content/uploads/2022/07/Dangerous-By-Design-2022-SGA.pdf

19

• Greenville-Anderson-
Mauldin is NOT 
improving and is 
becoming deadlier.



1e. Death and Serious Injuries are 
Unacceptable

https://smartgrowthamerica.org/wp-
content/uploads/2022/07/Dangerous-By-Design-2022-SGA.pdf

20

• South Carolina is 3rd

on the top 20 list for 
deadliest states.



1f. Death and Serious Injuries are 
Unacceptable

https://smartgrowthamerica.org/wp-
content/uploads/2022/07/Dangerous-By-Design-2022-SGA.pdf

21

• South Carolina is one 
of the states that saw 
the biggest increase 
in death rates.



2. Humans Make Mistakes

• People will inevitably make mistakes and decisions that can lead or 
contribute to crashes, but the transportation system can be 
designed and operated to accommodate certain types and levels of 
human mistakes, and avoid death and serious injuries when a crash 
occurs.

22



2. Safe Vehicles

• Vehicles are designed and regulated to minimize the occurrence 
and severity of collisions using safety measures that incorporate 
the latest technology.
• Safety guidelines are mandated at the federal level and, unfortunately, 

don’t include metrics for the safety of people outside of vehicles. 
Nevertheless, jurisdictions have moved to curve the deaths and serious 
injuries on their roadways by implementing roadway registration fees 
based on vehicle weight.

23



3. Safe Speeds

24
https://5831696f-913d-45c2-9ef1-

7716fe504d3d.filesusr.com/ugd/e662a9_59e964abe9c0401c873c
5efc393dadcd.pdf

Type of infrastructure and traffic

kilometers 

per hour 

(kph)

miles per 

hour (mph)
Notes

Locations with possible conflicts between 
people walking and driving.

30 18.65
Local Streets

Shared use streets.

Intersections with possible side impacts 
between people driving. 

50 31.08

Collectors

Roadway speed mustn't exceed 30mph on road 
that cross multiple intersections. People walking 
and biking MUST be separated from people 
driving. Driveways/Minor streets can only be 
right in/out.

Roads with possible frontal impacts between 
people driving.

70 43.51

Arterials

Two-directional roadways with speeds 
exceeding 45mph need median separation. 
People walking and biking MUST be separated 
from people driving. Driveways/Minor streets 
can only be right in/out.

Roads with no possibility of a side impact or 
frontal impact (only impact with the 
infrastructure).

100+ 62.15+

Highways

Limited or Restricted Controlled Access - No 
intersections or curbcuts. Must access through 
ramps.

Partial Controlled Access - Intersections and 
curbcuts allowed but left and right turn lanes 
needs to access intersections and curbcuts.



3. Humans Are 
Vulnerable

Pounds 

(lbs)

Comparati

ve 

Roadway 

Damage 

(Ratio)

Kilograms 

(kg)

Miles 

per Hour 

(mph)

Meters 

per 

Second 

(m/s)

20 8.9 326             

30 13.4 734             

40 17.9 1,305          

20 8.9 12,688       

30 13.4 28,548       

40 17.9 50,751       

20 8.9 59,814       

30 13.4 134,582     

40 17.9 239,256     

20 8.9 108,753     

30 13.4 244,694     

40 17.9 435,011     

20 8.9 181,255     

30 13.4 407,823     

40 17.9 725,019     

20 8.9 253,757     

30 13.4 570,953     

40 17.9 1,015,027 

20 8.9 290,008     

30 13.4 652,517     

40 17.9 1,160,030 

20 8.9 353,447     

30 13.4 795,255     

40 17.9 1,413,787 

20 8.9 471,262     

30 13.4 1,060,340 

40 17.9 1,885,050 

20 8.9 598,141     

30 13.4 1,345,817 

40 17.9 2,392,563 

20 8.9 1,450,038 

30 13.4 3,262,586 

40 17.9 5,800,152 

1,219         

3,853         

10,000      

345,386    

8.85E-10

2.02E-03

1                 

11               

11,791.4  

Heavy-

Duty 

Trucks

Class 7

Truck Tractor, 

Refuse, Furniture, 

City Bus Transit

33,000 14,966.0  

Class 8

Sleeper Cab, Truck 

Tractor, Dump Truck, 

Cement Truck

80,000 36,281.2  

Class 5

Bucket Truck, Large 

Walk-In, City 

Delivery

19,500 8,843.5    

Light 

Trucks

Medium 

Trucks

Class 4

Large Walk-In, Box 

Truck, City Delivery, 

Heavy-Duty Pickup

16,000 

Class 1

Class 2

Minivans, Cargo 

Vans, Full-Size 

Pickup Truck, Step 

10,000 

Class 6

Beverage Truck, 

Single, Axle, School 

Bus, Rack Truck

26,000 

Class 3

Walk-In, Box Truck, 

City Delivery, Heavy-

Duty Pickup

14,000 6,349.2    

7,256.2    

324            

553            

Minivans, Cargo 

Vans, SUV, Pickup 

Truck

6,000    2,721.1    

Midsize Sedan

4,535.1    84               

Kinetic 

Energy (J)

3,300    1,496.6    

Average Motorcycle 700       317.5        

Average Bicycle 18          8.2            

VelocityMass

People have physical limits for tolerating 
crash forces before death or serious injury 
occurs; therefore, it is critical to design 
and operate a transportation system that 
is human-centric and accommodates 
physical human vulnerabilities.

The human body can tolerate getting hit by 
a vehicle traveling at 30kph (18.65mph) 
(Whitelegg & Haq, 2007). The average 
midsize sedan weighs 3,300lbs. Traveling 
at 18.65mph, the average midsize sedan
produces 51,984J of kinetic energy.

Traveling at 20mph, the average midsize 
sedan produces 59,814J of kinetic energy as 
demonstrated by the Table to the right. 
Doubling speed quadruples kinetic energy.

25

https://www.motortrend.com/features/20-of-the-lightest-cars-sold-in-the-u-s/#:~:text=The%20cars%20on%20U.S.%20roads,weigh%20more%20than%203%2C000%20pounds.
https://www.motortrend.com/features/20-of-the-lightest-cars-sold-in-the-u-s/#:~:text=The%20cars%20on%20U.S.%20roads,weigh%20more%20than%203%2C000%20pounds.
https://www.motortrend.com/features/20-of-the-lightest-cars-sold-in-the-u-s/#:~:text=The%20cars%20on%20U.S.%20roads,weigh%20more%20than%203%2C000%20pounds.


5a. Post-Crash 
Care
The claim that “94% of accidents occur 
because of human error” is 
mythical/erroneous. 

Origins of the 94 percent claim

The National Highway Traffic Safety 
Administration’s Critical Reasons for 
Crashes Investigated in the National 
Motor Vehicle Crash Causation Survey is 
the primary source for the claim. But the 
administration itself makes it clear that 
the 94 percent statistic should not merely 
be used in a vacuum (emphasis added):

The critical reason is the immediate reason for the 
critical pre-crash event and is often the last failure in 
the causal chain of events leading up to the crash. 
Although the critical reason is an important part of the 
description of events leading up to the crash, it is not 
intended to be interpreted as the cause of the crash nor 
as the assignment of the fault to the driver, vehicle, or 
environment.

26
https://usa.streetsblog.org/2020/10/14/the-94-solution-we-

need-to-understand-the-causes-of-crashes/

Host/ People 

Driving or 

Passenger

Vehicle/Vector 

(objects that transmit 
kinetic energy)

Physical 

Environment

Social Environment 

(Traffic Safety 
Culture)

Pre-

Event

(Before 
the crash 
occurs)

• People Driving 
vision
• Alcohol Impairment
• People Driving 
experience/ ability
• People Driving 
knowledge
• Restraint/ helmet 
choice
• People Driving 
rested and attentive

• Maintenance of 
brakes and tires
• Speed of travel
• Load characteristics
• Anti-lock braking 
system (ABS)
• Electronic stability 
control (ESC)

• Adequate roadway 
markings
• Divided highways
• Roadway lighting
• Intersection 
configuration
• Road curvature
• Adequate shoulders 
and rumble strips

• Public / community 
attitudes on drinking 
and driving
• Impaired driving 
laws
• Graduated licensing 
laws
• Speed limits
• Enforcement and 
adjudication of traffic 
laws
• Support for injury 
prevention programs

Event

(During 
the crash)

• Spread out energy in 
time and space with 
seat belt/ airbag use
• Child restraint use

• Vehicle size
• Crashworthiness of 
vehicle- crash space, 
crush resistance, 
safety rating

• Guard rails, median 
barriers
• Presence of fixed 
objects near roadway
• Roadside 
embankments

• Adequate seat belt 
and child seat laws
• Motorcycle helmet 
laws

Post-

Event

(After the 
crash)

• Crash victim’s 
overall health
• Age of victim

• Gas tanks designed 
to minimize fires
• On-Star or other 
automated crash 
notification and GPS 
locator

• Availability of 
effective EMS 
systems and staffing
• Effective incident site 
management
• Distance to quality 
trauma care
• Rehabilitation 
programs available

• Policies and funding 
supporting emergency 
and medical response 
systems
• Public support for 
trauma care and 
rehabilitation
• EMS training
• Resources and 
programs for 
psychological 
recovery from trauma

PHASES

FACTORS

Haddon Matrix Applied to Motor Vehicle Crashes



SS4A Grant Priorities

• Promote safety;

• Employ low-cost, high-impact strategies that can improve safety 
over a wider geographic area;
o Mobility & Thoroughfare Plan (MTP) strategies include a “Safety Toolkit” 

and “Tactical Urbanism” as ways to meet low-cost, high-impact 
strategies.

• Ensure equitable investment in the safety needs of underserved 
communities, which includes both underserved urban and rural 
communities;

• Incorporate evidence-based projects and strategies; and 

• Align with the Department’s mission and with priorities such as 
equity, climate and sustainability, quality job creation, and 
economic strength and global competitiveness.
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Complete Streets

Moving to a Complete Streets Design Model: A Report to Congress 
on Opportunities and Challenges,”

1. Safety

2. Connectivity

3. Accessibility

4. Equity

5. Performance

6. Research and Guidance

7. Funding for Infrastructure Investments

8. Context-Sensitive Design and Design Flexibility

https://highways.dot.gov/sites/fhwa.dot.gov/files/2022-
03/Complete%20Streets%20Report%20to%20Congress.pdf

32

https://highways.dot.gov/sites/fhwa.dot.gov/files/2022-03/Complete%20Streets%20Report%20to%20Congress.pdf


1. Safety

• Calls for working toward a future where transportation-related 
serious injuries and fatalities are eliminated
• One notable change in the 2021 infrastructure law: Cities are now free 

to depart from the MUTCD’s speed-focused design guidelines and use 
safer street design guidelines from the National Association of City 
Transportation Officials (NACTO) when using federal money, even when 
states prohibit it through their own design regulations. The American 
Association of State Highway and Transportation Officials (AASHTO) also 
provides newer guidance on street designs for bicyclists and pedestrians, 
which can be used by cities or states.

33



Because this was asked in Study 
Team
• If my MPO is applying for an Action Plan grant, can my municipality 

also apply, or do we need to participate in a joint application?
• Separate Action Plan Grant applications for similar jurisdiction areas are 

permitted. However, duplicative Action Plan Grant requests will be 
flagged during the application review process, and DOT may decline 
to fund duplicative applications irrespective of their individual merits. 
Joint applications are encouraged but are not required.

49https://www.transportation.gov/grants/ss4a/faqs



Questions?
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MEMORANDUM 
 

TO:  GPATS Policy Committee  
 

FROM:  GPATS Staff 
 

DATE:  August 15, 2022 
 

SUBJECT:  GPATS Horizon 2045 Long-Range Transportation Plan Update 
 
 
The GPATS Horizon2045 LRTP Update is proceeding with all due speed.  As this is a 
minor update, it is being done internally by GPATS Staff. 
 
The Update is currently deep into Public Engagement, with the completion of the seven 
public meetings and the MetroQuest survey live through August.  Staff is transitioning 
into Analysis of what we have heard and will begin to Rank projects soon. 
 
Keith Brockington will be giving an update on the progress of the meetings, what we are 
hearing, and the next steps in Draft Plan development.  Please find the slides included in 
this packet as Attachment 3.2 
 
 

This item is being presented for informational purposes only, and no action is 

required from the Policy Committee at this time. 



GPATS HORIZON2045
AUGUST UPDATE – GPATS 
POLICY COMMITTEE

8/15/2022 – Keith Brockington, AICP

Attachment 4.2



Progress to Date

 Demographics and Travel Model Updated
 Travel Model full update will occur later this year with ACOG and 

SCDOT
 Public Engagement Underway

 MetroQuest Survey is LIVE!  Access from www.gpats.org
 Will remain open through the month of August

 Public Input Sessions are underway:
 Greer, 7/7: 7 Participants
 Simpsonville, 7/8: 11 Participants
 Greenville, 7/11: 17 Participants
 Travelers Rest, 7/14: 7 Participants
 Williamston on 7/19: 5 Participants
 Clemson on 7/21: 16 Participants
 and Easley on 7/23: 18 Participants
 Total Public Input Session Participants: 74

http://www.gpats.org/


Regionally Representative Meetings



MetroQuest Interim Responses

 237 Respondents so far



MetroQuest Top Priorities



MetroQuest Top Priorities Addl.

 370 Comments



MetroQuest Report Markers



MetroQuest Report Markers



MetroQuest Data Points



Next Steps

 Public Meetings finished in July, but survey efforts 
will continue through August

 Analysis, Ranking, and Draft Plan to be developed 
in August and September

 Presentation of Draft to Stakeholders anticipated in 
September ahead of Study Team meeting

 Final Plan and adoption will be pushed for in 
Sept/Oct

 Required to be adopted before end of 2022
 Else, programming changes cannot be made to the STIP



What you can do….

 Share the Flyer!
 Press the Survey!
 Keep your constituents 

informed!
 Send all to 

www.gpats.org

http://www.gpats.org/
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MEMORANDUM 
 

TO:  GPATS Policy Committee  
 

FROM:  GPATS Staff 
 

DATE:  August 15, 2022 
 

SUBJECT:  Transportation Alternatives Program Update – Call for Letters of Intent 
 
 
The GPATS Bicycle and Pedestrian Coordinating Committee met to discuss the new 
Transportation Alternatives (TA) Program being developed by SCDOT.  The consensus 
was larger projects are less likely to end up in financial trouble or with management 
problems should be prioritized; however, not enough is known about how SCDOT will be 
running the program to develop a GPATS TAP Guide yet. 
 
Keith Brockington and Anna Stewart met with Roxanne Ancheta with SCDOT to discuss 
the State’s plan, and they are also working through the particulars of the program and will 
be relying on GPATS’ assistance in doing so. 
 
For now, they do not wish to receive applicants but are interested in Letters of Intent.  Any 
GPATS jurisdiction interested in applying for TA funding, we ask you to submit a letter of 
intent to Anna Stewart at astewart@greenvillecounty.org before the end of August so we 
can assist SCDOT with their TA Program.  The letter should indicate what project you 
wish to do and approximately what amount of funding you will be requesting. 
 

 

This item is being presented for informational purposes only, and no action is 

required from the Policy Committee at this time. 

mailto:astewart@greenvillecounty.org


Attachment 6 
Greenville County Planning Department 
 
301 University Ridge, Suite 3800 
Greenville, SC 29601 
(864) 467-4957  
www.greenvillecounty.org  
 
 
 
 

County Square • 301 University Ridge • Suite 3800 •Greenville, SC 29601-3662 •Fax (864) 467-5962 

 

MEMORANDUM 
 
TO:  GPATS Policy Committee  
 
FROM:  GPATS Staff 
 
DATE:  August 15, 2022 
 
SUBJECT:  Federal Transit Administration Section 5310 Grant – Final Call for Projects 
 
 
The GPATS allocation of Section 5310 Funding has an amount that is at risk of lapsing, 
and FTA has made the request to get any interested applicants started as soon as possible. 
 
Currently, $402,206 will lapse at the end of September, and GPATS is making one final 
push to potential applicants to spend down this amount.  The Transit Coordinating 
Committee will be asked to assist in helping with this effort and developing a path forward  
in future years so we can avoid lapsing funds. 
 
Any interested agencies should contact Asangwua Ikein, aikein@greenvillecounty.org, as 
soon as possible. 
 
This item is being presented for informational purposes only, and no action is 
required from the Policy Committee at this time. 

mailto:aikein@greenvillecounty.org
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