
 AGENDA 
GPATS POLICY COORDINATING COMMITTEE 

June 19, 2017 
301 University Ridge, Suite 400 - Greenville County Square 

10:00 a.m. 
 
 
 
 
 
 

1. CALL TO ORDER / WELCOME AND INTRODUCTIONS     Chairman 
                                                                                                 Councilman Butch Kirven 

 
action:  2. APPROVAL OF THE April 17, 2017 COMMITTEE                                Attachment 1 
   MINUTES 
 

3. PUBLIC COMMENT                      Chairman 
                                                                                                 Councilman Butch Kirven 

 
4. SCDOT PROJECT STATUS UPDATE             Attachment 2 

            Tommy Elrod, PE 
           SCDOT Project Manager 

 
action: 5. FY 2017 TRANSPORTATION ALTERNATIVES PROGRAM          Attachment 3 

Keith Brockington 
     GPATS Transportation Manager 

 
action: 6. GPATS 2018-2023 TRANSPORTATION IMPROVEMENT PROGRAM           
                         Attachment 4 

Keith Brockington 
     GPATS Transportation Manager 

 
action:  7. FY2018 UNIFIED PLANNING WORK PROGRAM SPECIAL STUDIES   
                            Attachment 5 

Keith Brockington 
     GPATS Transportation Manager 

 
action:  8. FY2018-2019 UNIFIED PLANNING WORK PROGRAM            Attachment 6 

Keith Brockington 
     GPATS Transportation Manager 

 
action: 9. GTA/GREENLINK LOW-NO GRANT LETTER OF SUPPORT          Attachment 7 

        Addy Matney, GTA Board Chair 
Gary Shepherd, Director, Greenlink Transit 

 
 10. CATBUS RE-IMAGINING STUDY FINAL REPORT           Attachment 8 

          J.C. Cook, Mayor 
City of Clemson, CATbus 

 
 11. LRTP UPDATE                Attachment 9 

          Keith Brockington 
     GPATS Transportation Manager 

 
  12. NEW BUSINESS 
   - GPATS Quadrennial Certification Review         

 
13. ADJOURN 
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MINUTES 
GPATS POLICY COORDINATING COMMITTEE 

April 17, 2017 
Suite 400 – County Square   

10:00 a.m.  
 
 
 

MEMBERS PRESENT: Chairman Butch Kirven, Representative Smith,  
Representative Burns, Representative Loftis, Representative Hamilton,  
Representative Collins, Senator Rice, Councilor Norris, Councilor Roberts, 
Councilor Payne, Councilor Costner, Commissioner Willard,  
Commissioner Davis, Mayor Raines, Mayor Danner, Mayor Lee,  
Mayor Cook, Keith Brockington and Addy Matney  
 
OTHERS PRESENT:  P. Gucker, T. Barber, K. Brockington, B. Hansley,  
H. Gamble, T. Elrod, J. Chasteen, D. Dyrhaug, S. Jackson, M. Forman, 
S. Limbaker, D. Cooper, V. Holmes, C. Link and Allison Fluitt with Kimley Horn  
 
 
CALL TO ORDER/WELCOME  
Chairman Kirven called the meeting to order at 10:00 a.m. He thanked the Study Team 
and staff for their work in getting ready for the meeting and preparing the agenda.  
 
APPROVAL OF THE FEBRUARY 27, 2017 COMMITTEE MEETING 
MOTION: By Mayor Danner, seconded by Representative Smith to approve the 

minutes of the February 27, 2017 Committee meeting.   The motion 
carried unanimously by voice vote.   

 
PUBLIC COMMENT  
There were no individuals signed up for public comment.  
 
 
SCDOT PROJECT STATUS UPDATE 
Tommy Elrod addressed the Committee members with an update of several of the 
projects as were included in the agenda packets. He stated the I-85/385 project was on 
schedule with a May 2019 completion date. After the project is complete they will begin 
widening I-85 to eight lanes all the way to Spartanburg.  Mr. Elrod stated they were still 
working with the City on the Church Street Bridge.  He briefly updated the Committee 
on bridge projects within the area and also on safety projects.  He also went over 
projects within the Transportation Alternative Program and Guideshare Projects.  
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2017 TRANSPORTATION ALTERNATIVES PROGRAM UPDATE  
Keith Brockington addressed the Committee with an update on the status of the 
Transportation Alternative Program.  He stated staff had received six applications 
totaling slightly under three times the allocated amount of $634,694.00.  The rankings 
were close enough that no outliers could be identified.    He stated the Study Team 
requested the applicants be consulted as to whether reductions and funding scenarios 
could be developed.  The final recommendations for inclusion of the selected projects 
into the GPATS TIP will occur in June.  The Policy committee will be asked for input on 
their preference of selecting projects with limited funding amounts.  
 
Mayor Cook recommended the funds should be distributed to do whole projects and 
not partial projects.  He suggested prioritizing to two or three projects.  
 
Representative Loftis asked were there phases.   
 
Mr. Brockington stated some of the projects were in phases and some not. Perhaps the 
projects that could be scaled back could be partially funded and the ones that could not, 
would be completely funded. He stated staff was currently working with the applicants 
to determine which could be scaled back.  
 
 
FY2018 UNIFIED PLANNING WORK PROGRAM SPECIAL STUDIES – CALL FOR PROJECTS 
Keith Brockington addressed the Committee with the funding made available for Special 
Studies.  He noted the amount available as $149,312.00.  He stated the studies must be 
planning in nature and require a local match equal or greater than 20% of the entire 
project. If the total requested through eligible applications is less than the PL carryover 
amount, GPATS will likely fund all requests.  If the requests are beyond what  is able to 
be funded in a given year, the Study Team will make recommendations to the Policy 
Committee as to which requests should be approved.  He stated staff was now 
accepting applications and would do so until May 1, 2017.    
 
 
GPATS 2016-2021 TRANSPORTATION IMPROVEMENT PROGRAM AMENDMENT #7 
Keith Brockington addressed the Committee members with a TIP Amendment AC#7 
which would include:  

• Addition of Clemson Area Transit funding for ADA Compliance, and 
adjustment of other line items in its breakout to match allocation.  

• Addition of the FY2017 State Mass Transit Funding for the Greenville 
Urbanized Area.  

• Addition of funding for US-25 NB and SB Bridge Replacement over  
S-23-119 and the North Saluda River. 

 
Chairman Kirven asked Mr. Brockington to explain the deficits indicated.  
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Mr. Brockington stated when there are cost overruns and the TIP is adjusted for the 
overruns, and balances are shifted around. Once a new TIP is approved as will be in 
June, the balances are reconciled.  
 
 
MOTION:  By Representative Smith, seconded by Representative Burns to approve 

the Transportation Improvement Program Amendment #7.  The motion 
carried unanimously by voice vote.  

 
 
HORIZON2040 LRTP UPDATE  
Allison Fluitt with Kimley Horn addressed the Committee members with a status update 
on the progress of the Long Range Transportation Plan. She stated a lot of work and 
progress has been made since she was last before the Committee.   Ms. Fluitt gave the 
GPATS State of the Region Report highlighting the demographics and   existing 
conditions in the GPATS region, including population and employment statistics, 
commuting patterns, transportation networks and previous plans. She reported on the 
Horizon2040 Workshops, summarizing the results from the series of public meetings 
held for the LRTP last fall, including the September Regional Kick-off and eight October 
sub-regional meetings.  Ms. Fluitt provided each Committee member with handouts 
which she will be referencing.  
 
Mayor Danner stated the response data from the minority community is less than 15% 
and the response from people making over $50,000 a year is well over 70%. Being there 
was a 50% increase in poverty in the area, how could we make sense of the statistically 
valid.   
 
Ms. Allison stated they had looked at the total number of responses and not just at the 
GPATS region. 
 
Representative Loftis stated he was thinking in the same line, 70% of the respondents 
had incomes over $50,000. He wondered who that group wants public transportation 
for. Additionally, he stated another inconsistency was looking at the focus groups; one 
wants more facilities for bicyclists.  It notes, some want facilities and other are 
interested in off street trails. He was not certain that equates to bicycle lanes, they want 
more facilities.  Representative Loftis felt the overall emphasis with all the groups was 
repaving and the widening of roads.  
 
Ms. Allison stated repaving and widening was consistently very viable. 
 
Representative Loftis asked how the individual focus group numbers are integrated into 
the survey.   
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Ms. Allison stated with the focus groups they were interested in getting some 
geographic diversity, some subject matter experts, and agency partners to sit in on the 
groups.   
 
Mr. Brockington stated the focus group participants were selected from the GPATS 
Study Team and area experts that are dealt with on a regular basis.  
 
Representative Loftis asked who the experts were.  
 
Mr. Brockington stated County and City Engineers, appointed officials and staff 
members from the GPATS area.  
 
Representative Loftis said he was a little uneasy about the representation they had.  
 
Councilwoman Norris stated her district, the “unseen group” as she calls them, of which 
many are not involved and have no transportation. In order to be inclusive, she felt they 
needed to be included.  
 
Councilman Roberts agreed with Councilwoman Norris.  Additionally, since the majority 
of the participants had an income of over $50,000 a year, he was surprised they did 
public transportation.  He felt had there been participation from the group Ms. Norris 
was speaking of it would have been even higher.   
 
Councilman Payne asked if they were looking at any future transportation changes.  Do 
the people taking the survey even consider Automated Connected Electric Shared 
Mobility as the future of mobility?  
 
Ms. Allison stated it would be difficult to provide the education/information that would 
be necessary to have a question referring to future technology.  There is not a 
mechanism in the survey to directly address that.  
 
Commissioner Willard commented, looking over the guideshares over a five year period, 
each year there is about 18 million dollars. How is that 18 million dollars going to be 
divided up?  Are you going to put it in Public Transportation, paving, new roads, 
widening, where are you going to allocate those dollars. He stated even though you are 
talking about a long range plan, there are already projects in the process that have 
dollars invested, so whatever you do is something that is not going to happen tomorrow 
or next year, it is going to happen over a period of time.  Unless the Policy Committee 
wants to make a decision of scrapping a project.  There is a new road, and are we going 
to take those dollars and put them in something else. We can talk about the basic issues 
of whether it is here or there, but the decision of this Committee is what is going to be 
done with the 18 million dollars. 
 
Mr. Brockington stated staff will present strategies, different scenarios of what the 
Policy Committee could do with the monies.  The Policy Committee will have full 
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authority on how to spend the dollars each year. The Study Team will be giving 
recommendations. He stated once the LRTP is adopted, at the February 2018 
Committee meeting there will be a TIP Amendment bringing the TIP in line with the 
LRTP.   
 
Ms. Allison informed the Committee of the next steps in the process.  
 
How do you control groups that attempt to manipulate the input you get?  
 
Ms. Allison stated she appreciated being able to include the statistical survey in the 
process. It helps in controlling the issue of input manipulations. GPATS was not required 
to have the survey in the process, but rather chose to include it in order to get a certain 
quality of feedback.  She stated she faced that everywhere a plan was being done.  
 
 
NEW BUSINESS 
Senator Rice noted the Legislators would be working on the road deal.  
 
Commissioner Willard stated the Commission had provided scenarios of how any 
monies would be spent if additional dollars were to be received.  
 
 
ADJOURNMENT  
MOTION:  By Councilor Norris to adjourn. Without objection Chairman Kirven 

adjourned the meeting at 11:43 a.m.    
 
 
 
 
 
   ____________________________________ 

Submitted by Recording Secretary 



 

GPATS Projects Status Report – May, 2017 

Non-Guideshare Projects 

Interstate 

I-85/I-385 Interchange, project ID# 38111: design-build project to upgrade the I-85/I-385 interchange and to 
complete the 6-laning of I-385 between Butler and Roper Mountain Roads; includes improving the Woodruff 
Road @ Garlington/Miller Roads intersection and upgrading the traffic signals on Woodruff Road between Roper 
Mountain Road/Verdae Boulevard and SC 14; Flatiron Constructors/Zachry Construction Corp Joint Venture was 
the winning team, with a low bid of $231,116,087 and a construction time of 1,035 days, starting 12/14/2015 
(NTP #2); construction activities began late January 2016, with substantial completion scheduled for mid-2019 

I-85 Widening from near I-385, Exit 51, to near SC 85, Exit 69, project ID# 27368: widen to 8 lanes; includes 
replacing the Rocky Creek culvert (just south of Pelham Road) with a bridge and raising the grade of I-85 to 
prevent over-topping; also includes replacing the S. Batesville Road bridge over I-85; preliminary engineering by 
Michael Baker International is underway; expected to be a design-build project, with construction beginning 
2020/2021 

I-85 Widening from near SC 153, Exit 40, to near I-385, Exit 51, project ID# 27306: widen to 8 lanes; upgrade the 
I-85/Laurens Road interchange; includes the replacement of the Ridge Road bridge over I-85; preliminary 
engineering by HDR/ICA Engineering is underway; expected to be a design-build project, with construction 
beginning 2021/2022 

I-385 Pavement Rehabilitation, project ID# 27223:  rehabilitate and resurface I-385 from near Stone Avenue to 
Roper Mountain Road; bid opening May 2016 but no bids received; re-bid August 2016, with Sloan Construction 
the low bidder at $24,465,783, and with a completion date of 8/31/19; construction began late 2016; expect 
some extended lane closures (over weekend) for southbound outside lane on I-385 

I-85/SC 290 Interchange, project ID# 27379: convert the existing diamond interchange to a diverging diamond 
type interchange and improve the ramps; preliminary engineering underway by Kimley-Horn with construction 
tentatively scheduled for 2019 

I-85 Widening in Spartanburg/Cherokee Counties, project ID# 27114: widen 16 miles of I-85 to 6 lanes from near 
Gossett Road, Exit 79, to near SC 18, Exit 96; Blythe/Zachry was the low bidder at $435,576,907 and with a 
construction time of 1,637 days; expected completion is spring/summer 2021 

I-85 Park and Ride, project ID# 28633: SCDOT has selected AECOM to assist with the identification and design of 
one or more park and ride facilities along the I-85 corridor; R/W is scheduled for FY 19 and construction for FY 
20 

 

 



Bridges 

Hampton Avenue Pedestrian Bridge, project ID# 27367: construct a new pedestrian bridge over the Norfolk 
Southern switching yard between E. Bramlett Road and Montgomery Avenue; project management by 
Greenville County staff via local public agency (LPA) process with SCDOT; funding is a combination of 
Appalachian Regional Commission (ARC), Greenville CTC and Greenville County funds 

S-164 Gibbs Shoals Road over Enoree River, south of Greer, project ID# 27178: replace bridge; PE began late 
2015 with R/W in FY 18 and construction in FY 19 

S-39-267 Belle Shoals Road over Twelve Mile Creek, 3.5 miles southwest of the City of Pickens, project ID# 
27023: R/W in FY 16 and construction in FY 18 

S-42-75 Mt. Lebanon Church Road bridge replacements over M. Tyger River and tributary of M. Tyger River in 
Spartanburg County, project ID# 29127: began PE in late 2015 with R/W in FY 18 and construction in FY 19 

S-23-272 W. Georgia Road over Reedy River, west of Simpsonville, project ID# 28355: began PE in FY 15 with 
R/W in FY 17 and construction in FY 18 

US 29 Church Street bridge over S-75 McBee Avenue in the City of Greenville, project ID# 28821: rehab bridge 
deck and paint steel beams, with traffic reduced to one lane in each direction during construction; opened bids 
December 2016 but both bids were higher than internal cost estimate so anticipate re-bidding; coordinating 
with City of Greenville on enhancing bike/ped accommodations prior to re-letting  

S-335 Edwards Road over tributary to Enoree River, west of Taylors, project ID# 27834: Act 98 special bridge 
replacement program, Dist. 3 Package B2, including S-191 Jones Mill Road over Howard Branch in Greenville Co., 
S-129 over Town Creek in Pickens co., S-208 over Spivey Creek in Spartanburg Co., and S-531 over Perkins Creek 
in Oconee Co., opened bids May 2015, with a 4/30/16 completion date (for 5 bridges) 

US 25 bridges over Saluda River and S-119 River Road 1.5 miles north of SC 11, project ID# 30389: preliminary 
engineering initiated spring FY 17, with R/W in FY 19 and construction in FY 20 

S-39-100 Cleo Chapman Hwy bridge over Mill Creek and S-39-105 Simms Mill Road bridge over Eighteen Mile 
Creek, project ID# 30588: replace two bridges; anticipate opening bids February 2017 with a 9/30/17 contract 
completion date 

Safety 

SC 146 @ SC 417, project ID# 42082 & 42081: improve the intersection of Woodruff Road and Lee Vaughn Road 
in Greenville County, and the intersection of Woodruff Road and SC 417/Bragg Road in Spartanburg County; a 
roundabout is proposed at both intersections; bid opening August 2016, with Eagle Construction low bidder at 
$3,224,250.74, and with an 11/30/17 completion date 

SC 101 @ S-135, project ID# 42089: improve the intersection of Saluda Gap Road and N. McElhaney Road near 
the Lake Cunningham Fire Department in Greenville County; roundabout design stopped due to local opposition; 
alternative designs will be investigated 



TAP 

Swamp Rabbit Trail Extension, from Trade Street to Loma Street in the City of Simpsonville, project ID# 29824: 
2,700’ multi-use path to be constructed between S. Main Street and the railroad tracks; PE initiated April 2016; 
currently coordinating with Carolina Piedmont Railroad and the City of Simpsonville to determine if it will be 
possible to construct the path within railroad property 

Woodruff Road Sidewalk, along the north side of Woodruff Road from Roper Mountain Road to Old Country 
Road, near I-85, project ID# 29891: administered by the City of Greenville; environmental document approved 
May 2016, with R/W acquisitions and utility coordination underway; anticipate construction beginning summer 
2017 

Riverside Middle School Sidewalk project in Pendleton, project ID# 30103: improve sidewalks and improve 
drainage on W. Queen Street, Riverside Street and other streets in Pendleton in Anderson County; SDCOT is 
managing the project, with matching funds provided by Anderson School Dist. 4; PE initiated June 2016 with 
R/W anticipated for FY 18 and construction for FY 19 

Federal Earmark 

Fairforest Way Phase 2 improvements between Ridge Road and Laurens Road, project ID# 36167: project 
management provided by the City of Greenville; funding is federal earmark funds with the City of Greenville 
providing the 20% matching funds (since Fairforest Way is a city-maintained road); R/W acquisitions underway 
with construction anticipated to begin the second half of 2017 

Guideshare Projects 

GPATS TIP 

S-164 Batesville Road in Greenville County, project ID# 37686:  widen 2.2 miles of Batesville Road to 3 lanes with 
curb, gutter, sidewalks and bike lanes from SC 14 to Roper Mountain Road; includes new traffic signals at 
Pelham Falls, Anderson Ridge Road and Roper Mountain Road, and relocating 2,200-ft. of Batesville Road at 
Ebenezer UMC to avoid impacts to cemetery; R/W acquisitions underway, with construction scheduled to begin 
early 2018 

SC 183/Jim Hunt Road Intersection in Pickens County, project ID# 37728B:  provide turning lanes on SC 183 
(Farrs Bridge Road) at Jim Hunt Road; bid opening April 2016 with S&S Construction the low bidder at 
$1,035,393.87, with substantial construction completion November 2016 

SC 183/Jameson Road Intersection in Pickens County, project ID# 37728C:  construct roundabout at the 
intersection of SC 183 (Farrs Bridge Road) and Jameson Road; public information held January 24, 2017, with 
substantial opposition to roundabout; SCDOT intends to complete R/W phase for roundabout design; the results 
of the STIB application for funds to widen SC 183 to 4 lanes are expected late 2017 and will help determine if a 
roundabout will be constructed 



Roper Mountain Road in Greenville County project ID# 39283:  widen Roper Mountain Road between Garlington 
and Feaster Roads to three lanes with curb, gutter and sidewalks; initially bid November 2014 and re-bid March 
2015, with Sloan Construction the only bidder at $5,564,915.82; constructed completed  mid-November 2016 

US 178/SC 93 Intersection in Liberty, project ID# 39303:  provide turning lanes at the intersection of US 178 and 
SC 93; opened bids 2/9/16, with Thrift Development low bidder at $1,367,895.02; sewer upgrades by City of 
Liberty contractor scheduled for mid-April to mid-June; construction scheduled to begin June 2016, with 
substantial completion 11/21/16 

SC 153 Extension in Easley, project ID# 39309: extend SC 153 from US 123 to Saluda Dam Road, a distance of 3 
miles, including new bridges over Norfolk-Southern railroad and Hamilton Creek; R/W acquisition process 
expected to be complete April 2017; anticipate securing Corps of Engineer’s permit June 2017, with construction 
bid opening late 2017, and construction beginning early 2018 

Salters Road in Greenville, project ID# 38112: widen Salters Road from Verdae Blvd. to Millennium Blvd., 
including a new bridge over I-85; opened bids November 2015 with Flatiron-Zachry joint venture low bidder at 
$12,858,515.28; expect to close the road and bridge beginning May 2016, with re-opening August 2017 

SC 290 @ SC 253 in northern Greenville County, project ID# 38113: improve the intersection of Locust Hill Road 
and Mountain View Road in the Sandy Flat community; construction bids opened June 2015, with Eagle 
Construction the low bidder at $1,263,973, with completion July 2016 

US 178 Ann Street in the City of Pickens, project ID# 39542: this is a jointly funded project with the Pickens CTC; 
the intent is to reconstruct Ann Street from Main Street to just beyond the Jones Street intersection; the CTC 
through their consultant (Transystems) will prepare R/W and construction plans utilizing CTC funds, and 
contribute approx. $1.7 million towards construction; SCDOT will manage the R/W, utility relocation and 
construction phases; bids opened December 2016 with Thrift Development low bidder at $3,618,664 and with a 
6/30/18 completion 

SC 146 Woodruff Road widening in Greenville County, project ID# 39660: widen Woodruff Road from 
Scuffletown Road to Bennetts Bridge Road (SC 296) and improve Scuffletown Road between Woodruff Road and 
Adams Mill Road; R/W acquisition process underway, with construction bid opening late 2017 and construction 
beginning early 2018 

SC 14 improvements between Five Forks Road and Bethel Road in Greenville County, project ID# 41443: add 
dual left turn lanes at Five Forks Road and at Bethel Road, improve the Five Forks Rd/Parkside Drive intersection, 
and add one lane in each direction to SC 14 between the 2 intersections; R/W acquisition process underway with 
construction bid opening fall 2017 and construction beginning early 2018 

Roper Mountain Road Extension (S-547) improvements between Pelham Road and Roper Mountain Road in 
Greenville County, project ID# 41472: widen to 3 lanes with curb/gutter/sidewalk; R/W acquisition process 
underway with construction beginning spring 2018 



Roper Mountain Road (S-183/S-548) improvements between Roper Mountain Road Ext. and I-85, project ID# 
41471: widen to 5 lanes with curb/gutter/sidewalk from near RMR Extension to Blacks Drive, and to 3 lanes for 
the remainder; R/W acquisition process underway with construction beginning spring 2018 

Woodruff Road Parallel, project ID# 28743: purpose is to reduce congestion on Woodruff Road; improvements 
may include a new location, 4-lane divided roadway with multi-use path, or the widening of Woodruff Road or 
some combination of both; tentative limits are Miller Road to Verdae Blvd. but NEPA process will define actual 
project limits; Infrastructure Consulting & Engineering (ICE) will assist SCDOT with project development; 
anticipate R/W acquisitions in 2019/2020 and construction beginning in 2021, subject to inclusion of adequate 
construction funding in the GPATS TIP 

SC 153 Corridor Improvements in Powdersville, project ID# 28744: anticipate improving the intersections at SC 
153/River Road and SC 153/Old Pendleton Road; preliminary engineering is underway with R/W acquisitions 
scheduled for FY 18 and construction for FY 19/20 

SCDOT contacts: 
Tommy Elrod  864-239-6098 office 864-982-0080 cell elrodjt@scdot.org 
Jonathan Chasteen 864-239-6001 office 864-918-9760 cell chasteenjr@scdot.org 
 

mailto:elrodjt@scdot.org
mailto:chasteenjr@scdot.org
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  GPATS Transportation Alternatives Program Recommendations 
 
 
In February, GPATS Staff issued the Call for Projects for the FY 2017 Cycle for the 
Transportation Alternatives Program.  Six projects were put forth for funding.  They are 
listed here, ranked. 
 
1. (16pts)  -- Anderson County: Ragsdale Road Additional Funding  
2. (15pts)  -- City of Fountain Inn: Woodside Park Connector 
3. (14pts) -- City of Pickens: Pickens Downtown Doodle Connector 

-- Town of Pendleton: Pendleton Greenway 
4. (13pts) -- City of Travelers Rest: Poinsett Streetscape Project 
 -- City of Mauldin: Miller Road Sidewalk 
 
These six applications total requests of $1,742,961.60, slightly under three times the 
allocated amount of $643,694.  The rankings, required by FHWA, were close enough that 
no outliers can be identified.  In April the Policy Committee issued informal guidance to 
the GPATS Study Team to consider recommending projects based on ranked priority as 
the primary measure. 
 
The Study Team discussed funding alternatives, based on ranking and on the ability to do 
their requested project with the funding that would be provided, and have recommended 
the following projects for funding: 
1. Anderson County: Ragsdale Road Additional Funding - $320,000 (Full Request) 
2. City of Fountain Inn: Woodside Park Connector - $119,400 (Full Request) 
3. City of Pickens: Pickens Downtown Doodle Connector - $204,294 (94.6% of Request) 
 
The Policy Committee is requested to Approve a list of projects for funding, and to 
include the projects in the DRAFT FY2018-2023 Transportation Improvement 
Program. 
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  GPATS Transportation Improvement Program, FY 2018-2023  
 
 
Attached please find Attachment 4.2, the DRAFT Financial Statement for the GPATS 
Fiscal Years 2018 through 2023 Transportation Alternative Program.  This is the biennial 
update of the TIP, as required by FHWA and FTA. 
 
As per usual, Staff is providing the Financial Statement for Policy Committee Review and 
Adoption.  The full TIP Document is still being finalized, but as it exceeds 80 pages in 
length is unwieldy for review.  All pertinent financial information is summed up in this 
Financial Statement.  The Final TIP Document will be submitted to SCDOT and FHWA 
prior to the end of FY2017 (June 30th) 
 
Major changes made to the TIP include: 

• The combining of FY 2015 and 2016 into the Previous Obligations column. 
• The addition of FY 2022 and 2023 to the back end of the TIP 

o Funding Allocation of $18.066 million per year was assumed for both years 
• After coordination with SCDOT, allocation of funding for projects and balancing 

of the Guideshare spending.  Details of these changes are on the next page. 
• We are still operating within the 7/12ths FTA Apportionments for FY2017 for the 

Greenville and Mauldin-Simpsonville UZAs until such time as we are provided 
with the formal full apportionments 

• Transportation Alternatives Projects will be added with Policy Committee approval 
of the projects. 

The TIP will be advertised through the end of the Fiscal Year.  The TIP must be adopted 
before the end of the Fiscal Year, on June 30, 2017 
 
The Policy Committee will be asked to approve the GPATS 2016-2021 
Transportation Improvement Program (with previously approved TAP projects) in 
Lieu of Public Comment, which shall allow GPATS spending for projects to continue 
uninterrupted for another two years. 
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Changes to the GPATS TIP Guideshare projects, after consultation with SCDOT, 
include: 
 
Batesville – Shift Const. from FY17-18 to FY18-19, increase amount from $10 mil to $13 
mil 
 
SC-153 Ext. – Increase Const. in FY17 from $8.5 mil to $11.4 mil 
 
Woodruff Road – Increase Const. from $8.1 mil to $9.5 mil and split between FY17 and 
18 
 
Roper Mtn Ext – Increase FY18 Const. from $2 mil to $4.3 mil 
 
Roper Mtn – Increase FY18 Const. from $2.5 mil to $3.25 mil 
 
Butler Phase II – Add $250k PE to FY18, Move all Const. to FY22 and 23 
 
Batesville Phase II – Add $950k PE to FY18, Move all Const. to FY22 and 23 
 
Woodruff Parallel – Shift ROW from FY18-19 to FY19-20, Construction to FY21 and 22 
 
SC-14 – Increase from $2 mil to $2.75 mil 
 
Addition of Safety Project – SC-153 at SC-81 
 
 
These Changes to the TIP are highlighted in BLUE 
 



(COST IN THOUSANDS) FY TIP COST

(2018-2023)

GUIDESHARE ALLOCATION $18,078 $18,078 $18,078 $18,078 $18,078 $18,078 $18,078 $108,468

DEBT SERVICE ($3,571) ($3,518) ($3,465) ($2,402) ($2,407) ($420) ($420) ($12,631)

SCDOT SIGNAL RETIMING ($150) ($150) ($150) ($150) ($150) ($150) ($150) ($900)

ALLOCATION AVAILABLE FOR PROJECTS $14,357 $14,410 $14,463 $15,526 $15,521 $17,508 $17,508 $94,937

CARRYOVER AVAILABLE FROM PREVIOUS FY $19,184 $14,441 -$6,999 -$13,336 -$6,710 $311 -$681

GUIDESHARE SUBTOTALS ($19,100) (35,850)$     (20,800)$     (8,900)$       (8,500)$       (18,500)$     (13,000)$    ($105,550)

BALANCE 19,184       3,828

KEY:  P - PRELIMINARY ENGINEERING,   R  - RIGHT OF WAY,   C -  CONSTRUCTION,    CA - CAPITAL PURCHASE REVENUES ALLOCATION

* - IDENTIFIED IN THE INTERSTATE LONG RANGE PLAN FOR DESIGN PLANS ONLY CARRYOVER

** - ENVIROMENTAL TO BE COMPLETED FOR PHASES 1 & 2 (Verdae to Millennium) EXPENDITURES PROJECTS

*** - Projects to me merged with I-85 @ I-385 Design/Build DEBT

**** - Projects may be combined for cost saving, if possible. OTHER

BALANCE

Amounts shown in Italics are Non-Guideshare funds

REMAINING FUNDING

TIP COST COST

PIN # Prioriy GUIDESHARE PROJECTS (2018-2023) (2024+)

DEBT SERVICE 56,494$     $3,571 $3,518 $3,465 $2,402 $2,407 $420 $420 $12,631 STP

NORTH BUNCOMBE RD (SC 101/SC 290) 700            P STP

FROM WADE HAMPTON (US 29) TO 300            R Complete

LOCUST HILL (SC 290) 5,180 C

(FIVE LANES WITH BIKE LANES)

ROPER MOUNTAIN ROAD (S-548) 450            P STP

GARLINGTON ROAD TO FEASTER ROAD 629 R Complete

(THREE LANES WITH BIKE LANES 6,933 C

AND SIDEWALKS)

BUTLER ROAD (S-107) 300            P STP

MAULDIN HIGH SCHOOL TO BRIDGES RD 199            R Complete

(FOUR LANES WITH MEDIAN 1,999         C

WIDE OUTSIDE LANES AND SIDEWALKS)

SC 183 INTERSECTION IMPROVEMENTS STP

37728RD01 ALEX RD 1,548         Fully

37728RD02 JIM HUNT RD 2,043         Obligated

37728RD03 JAMESON RD 109            R 2,000 C

BATESVILLE ROAD (S-164) 1,450         P 200 P $13,000 STP

SC 14 TO ROPER MOUNTAIN RD 2,200 P,R

(THREE LANES WITH MEDIAN, BIKE LANES, 6,500 C 6,500 C

SIDEWALK NORTH OF PELHAM FALLS DRIVE) 1,750 C Safety

SC 153 EXTENSION 4,500 P $12,600 STP

US 123 TO SALUDA DAM ROAD 2,078         R

(TWO LANES, LIMITED ACCESS, LEFT 11,400 C 12,600 C

TURN LANES, 2 FT PAVED SHOULDERS)

SALTERS ROAD - PHASE 1 & 2 1,600         P STP

VERDAE BLVD. TO MILLENIUM BLVD. 1,128 R Fully

(FOUR LANES WITH MEDIAN, 10,000       C Obligated

BIKE LANES AND SIDEWALKS) 3,500        C NHS/IM

1,500        C Local

WOODRUFF ROAD (SC-146) 750            P STP

IMPROVEMENTS FROM NEAR SCUFFLETOWN 1,500         R

RD (S-23-145) TO BENNETTS BRIDGE (SC-296) 4,500 C 5,000 C

WITH IMPROVEMENTS TO INTERSECTIONS

2023

FY FY

2022 2023

(681) 3,828

TIP

39660RD01

25/29

5

39309RD02

FY FYFY

2017

FY

FY

17

27

Obligations

FY

37686RD01

38112RD01

2019

FY

TIP

9/12

20212018

2017

2020

311(6,999)

2018 2019

FY

($105,550)

2021

FY18-23 GUIDESHARE SUMMARY

$108,468

FY

2020

($900)

FY FY

2022

FY

(6,710)

$3,828

$19,184

37685RD01 1

39283RD01 2

38119RD01 10

GPATS TRANSPORTATION IMPROVEMENT PROGRAM - FY 2018-2023 FINANCIAL STATEMENT 

Amendment Version AC#0  - DRAFT 5/17/2017

TIP Approved -- /--/----   |  AC#0 Approved -- --/--/----

DRAFT CHANGES HIGHLIGHTED

Completed Projects

Existing Road Improvement Projects Currently in the TIP with Updated Schedule and Cost Estimates

($12,631)

Previous

14,441 (13,336)

0B 



1,550         P $7,800 STP

1,200         R

4,300 C 3,500 C

1,150         P $7,750 STP

1,500         R

3,250 C 3,500 C

1,000 C Safety

250 P 250 P $10,250 STP

1,000 R

4,500 C 4,500 C

250 P 950 P $13,850 STP

1,900 R

2,500 C 8,500 C

2,900         P $31,500 STP

5,500 R 6,000 R

8,500 C 11,500 C

500            P $4,800 STP

1,000 R

1,800 C 2,000 C

37687RD01 SC 101  AND FEWS CHAPEL 2,137         Complete STP

WOODRUFF RD/I-85 INTERCHANGE 1,781         P STP

RAMP MODIFICATIONS***

WOODRUFF RD (SC 146) AND 1,781         P STP

GARLINGTON/MILLER***

LOCUST HILL (SC 290) AND 375            P,R STP

MOUNTAIN VIEW (SC 253) 1,600         C Complete

US 178 AND SC 93 300            P STP

470            R Complete

2,150 C

FARRS BRIDGE/BLUE FLAME AND 478            P STP

JEWEL/JONES 484            R Complete

3,051         C

BRUSHY CREEK AND STRANGE 549            P,R STP

2,067 C

ANN ST (US 178) AND JONES ST 450            P,R Fully STP

2,200         C Obligated Pickens County CTC

750            P,R 2,750 C Fully STP

Obligated

US 123, Easley 122 STP

Pelham Road, Greenville 122 STP

US 276 (Cherrydale), Greenville/Greenville County 80              STP

Woodruff Road (Scuffletown), Greenville County 55              STP

SC 93, Clemson 50 STP

US 276-West Butler Road, Mauldin 55 STP

Fairview Road, Simpsonville 90 STP

East Butler Road, Mauldin 70 STP

Signal Retiming Allocation 150 150 150 150 150 150 150 150 $600

Signal Retiming Balance (229)           (184)            (194) (44) 106 256 406 556 256 UNDER BUDGET

GUIDESHARE SUBTOTALS 19,100$      35,850$      20,800$      8,900$        8,500$        18,500$      13,000$     105,550$             

37688RD01

39301RD01

37727RD01

Traffic Signal Retiming Corridors

39303RD01

SIDEWALKS)

39542RD01

41443RD01

WOODRUFF ROAD TO MILLER RD

(FOUR LANE DIVIDED, PLANTED MEDIAN, AND

SC 14 AT

FIVE FORKS ROAD AND BETHEL ROAD
3

TBD 11

BATESVILLE ROAD (S-164)  PHASE II

PELHAM ROAD TO THE PARKWAY

SC-153 IMPROVEMENTS

38113RD01

ROPER MOUNTAIN  EXTENSION (S-547) ****

8

6

ROPER MOUNTAIN ROAD (S-548) ****

BUTLER ROAD (S-107) 

BRIDGES RD TO US 276

ON ONE SIDE)

37689RD01

PELHAM ROAD TO ROPER MOUNTAIN ROAD

(THREE LANES,  BIKE LANES, AND SIDEWALK

(THREE LANES,  BIKE LANES, AND SIDEWALK

MULTI-USE PATH)

WOODRUFF ROAD PARALLEL

42472RD01

(FOUR  LANES, DIVIDED, BIKE LANES  AND 

LANES)

ROPER MOUNTAIN EXT TO GARLINGTON ROAD
41472RD01

ON ONE SIDE)

(THREE LANES, WIDE OUTSIDE LANES, AND

SIDEWALKS)

7

TBD

Existing Intersection Projects Currently in the TIP with Updated Schedule and Cost Estimates

I-85 TO OLD PENDLETON RD

(INTERSECTION IMPROVEMENTS, TURNING



REMAINING FUNDING

TIP COST COST

PIN # (2018-2023) (2024+)

GREENVILLE COUNTY POINSETT CORRIDOR PEDESTRIAN 500 ARC

AND LIGHTING 1,245 See TAP Section

2,255 Greenville Co

HAMPTON AVE BRIDGE OVER NORFOLK SOUTHERN 250 P APPALACHIAN REG

RAILROAD (PEDESTRIAN BRIDGE) 100 R GLDTC

1,150 C GREENVILLE CO

S-1136 (PERIMETER ROAD) RESURFACING/REHABILITATION 1,241 C APPALACHIAN REG.

CU-ICAR AND FAIRFOREST WAY 1,623         1,600 C EARMARK

I-385 @ FAIRVIEW ROAD INTERCHANGE 373 P EARMARK

WEST GEORGIA WIDENING FROM NEELY FERRY TO FORK SHOALS 1,400         EARMARK

FED LIMIT 3,072         

GREENVILLE SC TRANSIT AUTHORITY MULTIMODAL CENTER 998            Fully Obligated EARMARK

FED LIMIT 1,000         

2015 SC-153 I-85 TO PICKENS COUNTY 3,860 RECON &REHAB

2015 SC-153 SOUTH OF I-85 TO I-85 RECON &REHAB

2015 SC-101 S-109 TO CJ@MERITAGE 6,813 RECON &REHAB

2015 SC-418 S-146 TO FAIRVIEW RECON &REHAB

2015 SC-418 S-55 TO BRASHIER RECON &REHAB

2015 S-23-173 CJ@OAK LANE TO US-25 RECON &REHAB

2015 S-23-295 SC-101 TO CJ@SC-14 RECON &REHAB

2015 SC-418 GREENVILLE COUNTY TO S-30-704 1,967 RECON &REHAB

2015 S-30-76 GREENVILLE COUNTY TO US-76 273 RECON &REHAB

2015 S-39-221 SC-135 TO S-39-36 2,536 RECON &REHAB

2015 S-39-18 SC-88 TO S-39-18 251 RECON &REHAB

2015 S-39-283 S-39283 TO S-39-56 RECON &REHAB

2016 US-76 - PICKENS CO TO MAYS Anderson 5,881 * RECON &REHAB

2016 US-178 - I-85 NB/SB RAMPS Anderson RECON &REHAB

2016 US-178 - NEAR S-29 TO NEAR I-85 NB Anderson RECON &REHAB

2016 S-4-77 - US-29 TO BELTON DR Anderson 1,647 * RECON &REHAB

2016 S-4-1098 - SC-187 TO TWIN LAKES RD Anderson RECON &REHAB

2016 SC-28 - US-76 TO PICKENS CO Anderson RECON &REHAB

2016 SC-86 - NEAR I-85 TO GREENVILLE CO Anderson RECON &REHAB

2016 SC-88 - MECHANIC ST TO N ELM ST Anderson RECON &REHAB

2016 S-23-22 - NEAR US-25 TO SANDY FLAT Greenville 10,145 * RECON &REHAB

2016 S-23-52 - S-570 TO SC-8 Greenville RECON &REHAB

2016 S-23-104 - HIWASSE DR TO NEAR S-133 Greenville RECON &REHAB

2016 S-23-170 - OLD BUNCOMBE TO US-25 Greenville RECON &REHAB

FY FY

2022 2023

Non-Guideshare Projects

2020

FY

GPATS FINANCIAL STATEMENT (CONT)

FYFY

20212017Obligations

Previous

NON-GUIDESHARE PROJECTS

TIP

FY

2018 2019

FY



2016 S-23-170 - NEAR US-25 TO US-25 Greenville RECON &REHAB

2016 SC-253 - CONEST TO REID SCH RD Greenville RECON &REHAB

2016 SC-288 - PICKENS CO TO  US-276 Greenville RECON &REHAB

2016 US-25 - NEAR W GA TO WHITEHORSE EXT Greenville RECON &REHAB

2016 S-23-21 - US-29 TO US-276 Greenville 2,269 * RECON &REHAB

2016 S-23-920 - SC 290 TO MILFORD CH RD Greenville RECON &REHAB

2016 SC-23-20 BRACKEN TO WHITEHORSE Greenville RECON &REHAB

2016 SC-253 - SC 291 TO CONE ST Greenville RECON &REHAB

2016 SC-291 - EDWARDS TO PINEY MTN Greenville RECON &REHAB

2016 SC- 291 - PINEY MTN TO STATE PARK Greenville RECON &REHAB

2016 SC-418 - GREENVILLE CO TO THOMPSON Laurens 1,065 * RECON &REHAB

2016 US-29 - GREENVILLE CO TO ARLINGTON Spartanburg 7,494 * RECON &REHAB

2016 US-29 - ARLINGTON TO PINE RIDGE Spartanburg RECON &REHAB

BRIDGE US-29 AT S-23-75 - GREENVILLE REHAB 60 P 2,400 C BRIDGE REHAB

BRIDGE US-29 AT US-29 - ANDERSON REHAB 28 P 730 C BRIDGE REHAB

BRIDGE S-4-75 AT US-29 - ANDERSON REPLACEMENT 2,043 P,R 1,200 R 12,400 C BRIDGE REPLACE

BRIDGE S-39-267 AT 12 MILE CREEK - PKNSREPLACEMENT 499 P.R 2,920 C BRIDGE REPLACE

BRIDGE S-23-164 AT ENOREE RIVER - GRVLREPLACEMENT 491 P 100 R 2,657 C BRIDGE REPLACE

BRIDGE S-42-75 AT TYGER RIVER - SPBG REPLACEMENT 900 P 24 R 2,360 C BRIDGE REPLACE

BRIDGE S-42-75 AT RESIN CREEK - SPBG REPLACEMENT 900 P 24 R 2,360 C BRIDGE REPLACE

BRIDGE S-23-335 AT ENOREE RIVER - GRVLREPLACEMENT 7,773 C BRIDGE REPLACE

BRIDGE S-23-164 AT ENOREE RIVER - GRVLREPLACEMENT BRIDGE REPLACE

BRIDGE S-23-270 AT S TYGER RIVER - GRVLREPLACEMENT BRIDGE REPLACE

BRIDGE S-23-154 AT PAYNE BRNCH - GRVLREPLACEMENT BRIDGE REPLACE

BRIDGE S-23-903 AT BEAVERDAM CR - GRVLREPLACEMENT BRIDGE REPLACE

BRIDGE S-23-132 AT ARMSTRONG CR - GRVLREPLACEMENT BRIDGE REPLACE

BRIDGE S-23-456 AT HORSE CREEK - GRVLREPLACEMENT BRIDGE REPLACE

BRIDGE S-23-272 AT REEDT - GRVL REPLACEMENT 350 P 400 R 5,500 C BRIDGE REPLACE

38110 I-85 (WIDEN TO 8 LANES FROM US 25 TO SC 129) * 5,000 P Complete NHS/IM

I-385 (WIDEN TO 6 LANES FROM NORTH OF S-272 TO I-85) 80,600 Fully Obligated NHS/IM

38111 I-85 @ I-385 (EXIT 51) 5,000 P NHS/IM

SC 101 @ S-23-135 INTERSECTION 7,885 Complete SAFETY

SC 146 @ SC 417 INTERSECTION SAFETY

S-23-50 @ S-23-1912 INTERSECTION SAFETY

SC 101 @ S-23-546 INTERSECTION SAFETY

SC 290 @ S-23-171 INTERSECTION SAFETY

SC-291 @ S-23-7 INTERSECTION 150 P SAFETY

SC-8 @ S-4-485 INTERSECTION SAFETY

US-178 @ S-39-64 & S-39-326 INTERSECTION SAFETY

SC-186 5,564 0 SAFETY

S-4-485 SAFETY

US-178 SAFETY

S-39-250 SAFETY

S-23-46 SAFETY

S-23-920 (Old Rutherford Rd) @ Old Greer Town Road 150 50 4,375 4,375 SAFETY

S-23-132 (Old Hunts Bridge Rd) SAFETY

S-23-159 (Garrison Rd) SAFETY

S-23-22 (State Park Rd) SAFETY

S-23-279 (Reid School Rd) SAFETY

S-23-310 (Crestwood Rd) SAFETY

S-23-543 (Fairview St Ext/Greenpond Rd) SAFETY

S-23-84 (Standing Springs Rd) SAFETY

S-23-139 (Thomas Mill Rd) SAFETY

S-23-140 (Winding Creek Rd) SAFETY

SC-153  Corridor (East and West of SC-81) 50 R 550 C SAFETY

US-29 CORRIDOR SIGNAL RETIMING 3,000 NHS/IM

I-85 CORRIDOR MANAGEMENT PLAN 2,100 P NHS/IM

38110 I-85 (WIDENING FROM SC153 TO NEAR I-385) 10,000 C NHS/IM

272,500 AC 90,833 ACC 373,333$             

38110 I-85 (WIDENING FROM NEAR I-385 TO NEAR SC-85) 51,020 PRC 4,700 P 10,000 C NHS/IM

442,000 AC 147,333 ACC 147,333 ACC 746,666$             

I-85 REHAB FROM MM 47-49, MM 54-56 3,617 C Complete NHS/IM

I-85 REHAB FROM MM 56-68 48,680 P,C Complete NHS/IM

P027223 I-385 REHAB FROM MM 36.69-42.1 30,000 P,C NHS/IM

I-385 (WIDEN TO 6 LANES FROM NORTH OF S-272 TO I-85) 80,600 Fully Obligated NHS/IM

38111 I-85 @ I-385 (EXIT 51) 7,000 P Fully Obligated NHS/IM

270,000 C SIB

EXEMPT SUBTOTAL $664,223 $14,550 $26,623 $459,750 $429,833 $238,166 $1,154,372

* - Funding amounts are showen for full rehab packages, which include segments outside of GPATS, not shown.



FY FY FY

PIN # 2014 2022 2023

GREENVILLE URBANIZED AREA 3,438 3,052 2,887 1,801 11,178 FTA SECTION

(CA) 5307 & 5340

Greenville Transit Authority 2,301 2,070 1,935 1,279 7,585

Capital 143 442 294 879

Operating 1,062 1,000 100 58 2,220

Enhancements/Improvements 20 21 41

ADA 230 207 193 134 764

Planning Adminstration

Preventative Maintenance 989 700 1,200 793 3,682

Clemson Area Transit 1,137 981 952 522 3,593

Capital

Operating 734 616 660 360 2,369

Enhancements/Improvements 10 10 20

ADA 3 3

Planning Adminstration/Security 10 10 5 25

Preventative Maintenance 394 346 283 153 1,177

GREENVILLE URBANIZED AREA 91 100 100 291 FTA SECTION

(PL) 5303

MAULDIN-SIMPSONVILLE 1,497 1,494 1,709 875 5,576 FTA SECTION

URBANIZED AREA (CA) 5307

MAULDIN-SIMPSONVILLE FTA SECTION

URBANIZED AREA (PL) 5303

GREENVILLE - ELDERLY AND DISABLED 357 360 208 925 FTA SECTION

TRANSIT PROGRAM (CA) 

--  CAT ADA Senior Solut. 10 10

-- Turning Point of SC 125 125 5310

GREENVILLE - BUS AND BUS FACILITIES 291 303 528 162 1,284 FTA SECTION

PROGRAM (CA) 5339

-- GTA Capital Purchase 155 162 354 115 786

-- CAT Capital Purchase 136 141 174 451

-- CAT No/Low Grant 3,905 3,905 5339(c) 

STATE MASS TRANSIT FUNDING 441 342 783 SMTF

-- GTA SMTF 296 243 538

-- CAT SMTF 145 99 244

SCDOT Vehicle Replacement Initiative FTA SECTION

-- GTA Capital Purchase 2,134 2,134 5307

377 377 SMTF

-- CAT Capital Purchase 2,338 2,338 5037

413 413 SMTF

FTA SUBTOTAL 5,608 5,744 16,160 $3,844 $31,065

*FY 2017 funds are a summation of FY2013-2017.  This is to comply with the FY2017-2022 STIP.  Please refer to the previous years to refernce the allocation amount.

2021

FY

TIP

Transit Projects

FY FY

2018

FYFEDERAL TRANSIT
2015 2019

FY

ADMINISTRATION 2017*2016 2017 (7/12)

SUMMARYPartial FYFY

2020

FUNDING



REMAINING FUNDING

TIP COST COST

PIN # Priority Jurisdiction/Projects (2018-2023) (2024+)

Anderson County 240 TAP

SC 81 Sidewalks 20% Local Match

City of Clemson/Pickens CTC 800 TAP

Berkely Drive Shared Use Path 20% Local Match

City of Simpsonville 280 TAP

Simpsonville Swamp Rabbit Trail 20% Local Match

Anderson School District One 200 TAP

Ragsdale Road Sidewalks 20% Local Match

City of Easley 534 TAP

Brushy Creek Greenway Phase 1&2 20% Local Match

City of Mauldin 323 TAP

Fowler Circle Multi-Use Path 20% Local Match

City of Greenville 361 TAP

Woodruff Road Sidewalks 20% Local Match

Anderson School District Four 250 TAP

Riverside Middle School Sidewalks 20% Local Match

Greenville County 1,245 TAP

Poinsett Corridor Pedestrian and Landscaping 20% Local Match

Town of Williamston 200 TAP

Minor Street Sidewalk Project - Phase I 20% Local Match

City of Greenville 400 TAP

Haywood Road Sidewalks 20% Local Match

TAP OBLIGATION (4,833) 0 0 0 0 0 0 0

ANNUAL TAP ALLOCATION 631 622 622 622 622 622 622 3,731

FUNDING ADVANCEMENT 1,244 631 622 622 622 622

ADVANCEMENT REPAYMENT 622 (13) 622 (13) 622 (13) 622 (13) 622 (14) 622 (15) 622 (16)

BALANCE (3,589) (2,949) (2,327) (1,705) (1,084) (462) (462) (462)

TAP TOTAL 0 0 0 0 0 0 0

FY 2014-2019 TIP GRAND TOTAL

KEY:  P - PRELIMINARY ENGINEERING,   R  - RIGHT OF WAY,   C -  CONSTRUCTION

TIP

FYFY FY

1

TA Program
20222018 2019 2020 2021

FY FYFY

2023

FY

6

2

3

Previous

2

5

Obligations

3

4

2017

Transportation Alternatives Program Projects

1

1

4
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  UPWP Special Projects Recommendations  
 
 
Staff received six applications for the Unified Planning Work Program Special Studies. 
 
Please find Attachment 5.2, the ranking sheet and funding scenarios Staff has developed, 
and Attachment 5.3, which is the criteria used for the ranking. 
 
The individual applications can be made available, but were too large to include with the 
agenda packet.  Please let Staff know if you wish to see them. 
 
As with the TAP projects, the applications requested more funding ($379,600) than is 
available ($149,312). Please note, all of the applications were fantastic, and all scored 
within ONE point of each other.  As such, Study Team debated heavily on which projects 
to recommend and at what level. 
 
As seen on the Funding Scenarios tab of  Attachment 5.2, the Study Team Recommended 
(by Consensus with Objections) the following funding of projects: 

- City of Greenville, Downtown Transportation Master Plan - $48,302 (48.3%) 
- Laurens County, Hwy-14/I-385 Corridor Study - $26,102 (46.9%) 
- City of Clemson, Downtown Corridor Study - $28,302 (47.2) 
- Greenville Transit Authority – Transit Development Plan - $24,302 (46.7%) 
- City of Mauldin – Sidewalk Master Plan - $22,302 (46.5%) 

The Study Team chose not to recommend funding for Greenville County’s Application. 
 
The Policy Committee is requested to Approve a list of projects for funding, and to 
include the projects in the FY2018 year of the DRAFT FY2018-2019 Unified 
Planning Work Program 
 



City of Clemson - 

Downtown Corridor 

Study

City of Greenville - 

Downtown 

Transportation Master 

Plan

Greenville County - 

Feasibility of Traffic 

Congestion Mitigation using 

ATN

Greenville Transit 

Authority - Transit 

Development Plan

Laurens County - Hwy14/I-

385 Corridor Study

City of Mauldin - Sidewalk 

Master Plan

Support the economic 

vitality of the Urbanized 

Area

4 4 5 4 4 4

Increase safety of the 

transportation system 

for motorized and non-

motorized users

5 4 4 3 4 4

Increase security of the 

transportation system
3 3 3 3 3 3

Increase accessibility 

and mobility options for 

people and freight

5 4 4 5 4 5

Protect and enhance the 

environment, promote 

energy conservation, 

and improve quality of 

life

4 3 4 4 3 4

Enhance integration and 

connectivity of the 

transportation system, 

across modes, for 

people and freight

4 5 4 4 5 5

Promote efficient 

system management 

and operation

3 5 4 5 5 3

Emphasize preservation 

of the existing 

transportation system

3 4 3 3 4 3

TOTAL (out of 40 

possible points)
31 32 31 31 32 31

Required Planning 

Factor (1-5 for each)

Municipality / Project



Municipality / Project Score Rank Funding Requested
Study Team 

Recommendation

Option 1: Fund all 

Projects @ 50%

Option 2: Fund all 

Projects equally

Option 3: Fund Top 

Rank Only (slightly 

below 100%)

City of Greenville - 

Downtown Transportation 

Master Plan

32 1 $100,000 $48,302 $43,252 $24,885.33 $96,856

Laurens County - Hwy14/I-

385 Corridor Study
32 1 $55,600 $26,102 $21,052 $24,885.33 $52,456.00

City of Clemson - Downtown 

Corridor Study
31 2 $60,000 $28,302 $23,252 $24,885.33 $0

Greenville County - Feasibility 

of Traffic Congestion 

Mitigation using ATN

31 2 $64,000 $0 $25,252 $24,885.33 $0

Greenville Transit Authority - 

Transit Development Plan
31 2 $52,000 $24,302 $19,252 $24,885.33 $0.00

City of Mauldin - Sidewalk 

Master Plan
31 2 $48,000 $22,302 $17,252 $24,885.33 $0.00

Total $379,600 $149,312 $149,312 $149,312 $149,312

$149,312 - amount ($230,288) $0 $0 $0 $0

Reduction to Balance $8,488 $40,488

Divided into Projects $1,697.60 $6,748



Option 4: ????? 

$0

$149,312



GPATS UPWP Special Studies Ranking Criteria 
 
Support the Economic Vitality of the UZA 

5 – UZA-wide impacts 
4 – Major CBD or regional commercial/industrial park impacts 
3 – Minor commercial/industrial area impacts 
2 – Residential or ancillary impacts 
1 – No impact, or negative impact 

 
Increase Safety for Motorized and Non-Motorized 

5 – Specifically calls for safety for all users 
4 – Primarily for one type of user, others ancillary 
3 – Safety not considered, ancillary impacts 
2 – No safety impact 
1 – Negative safety impact 

 
Increase Security of Transportation System (Law Enforcement, CPTED, etc.) 

5 – Focus on security 
4 – Enhances security 
3 – Supports improvements to security 
2 – No support for security 
1 – Negative security impact 

 
Increase Accessibility and Mobility Options for People and Freight 

5 – Multimodal project focus 
4 – Primarily services one mode, others accommodated 
3 – Focus on single mode, others ancillary 
2 – No multimodal benefit 
1 – Negative impact to other modes 

 
Protect and Enhance Environment, Energy Conservation, QoL 

5 – Directly studies systems for Enviro/QoL 
4 – Innovations/changes to existing systems to improve Enviro/QoL 
3 – Addresses systems that impact Enviro/QoL 
2 – No impact to Enviro/QoL 
1 – Negative impact to Enviro/QoL 

 
Enhance Integration and Connectivity 

5 – Directly studies systems for I/C 
4 – Promotes systems that could lead to better I/C 
3 – I/C not considered or unknown, ancillary impacts 
2 – No impact to I/C 
1 – Negative impact to I/C 



 
Promote Efficient System Management and Operation 
5 – Directly studies systems for M/O 
4 – Promotes systems that could lead to better M/O 
3 – M/O not considered or unknown, ancillary impacts 
2 – No impact to M/O 
1 – Negative impact to M/O 
 
Emphasize Preservation of Existing Transportation System 
5 – Directly studies Preservation 
4 – Promotes systems that could lead to better Preservation  
3 – Preservation not considered or unknown, ancillary impacts 
2 – No impact on Existing Systems 
1 – Negative impact to Existing Systems. 
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  GPATS 2018-2019 Unified Planning Work Program  
 
 
Attached please find Attachment 6.2 the Financial Statements for the Unified Planning 
Work Program. 
 
At the request of FHWA, FTA, and SCDOT, all MPOs in South Carolina moved to 
biennial UPWP documents.  GPATS is preparing the document for their review, and per 
usual is providing the Financial Summaries for review and adoption by the Study Team 
and Policy Committee. 
 
The funding amounts for FHWA PL and FTA 5303 have increased slightly as the GPATS 
population increased.  The FY2016-2017 allocation was $619,912, increased for FY2018-
2019 to $647,004.  The Local Match must equal 20%.  The amounts allocated to each 
element were increased to suit the available funding, consistent with prior years.  As 
established, the Local match will be paid 75% by Greenville County, and 25% by Pickens 
County. 
 
FY 2019 is currently “illustrative,” in that we are projecting expected costs and carryovers 
from FY 2018.  In June of 2018, GPATS will be ratifying the FY 2019 UPWP or adopting 
changes as required. 
 
The Special Projects that are approved by the Policy Committee will be added to the 
FY2018, Element 403. 
 
The UPWP will be advertised through the end of the Fiscal Year.  The UPWP must be 
adopted before the end of the Fiscal Year, on June 30, 2015 
 
The Policy Committee will be asked to approve the GPATS 2018-2019 Unified 
Planning Work Program (with previously approved Special Studies) in Lieu of 
Public Comment, which shall provide funding, staffing, and programs for GPATS in 
the coming two Fiscal Years. 
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GREENVILLE PICKENS AREA TRANSPORTATION STUDY FY 2018-2019 UPWP 

GPATS FY 2018 UPWP FUNDING SUMMARY 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 Under agreement the PL Local Match is provided by Greenville and Pickens counties except where 
 indicated otherwise (20%- $129,978 matched 75% Greenville County/25% Pickens County). 
  
 
 Footnotes: (1) – Matched by GTA/City/County ($12,500) and CAT/City/County ($12,500); (2) Alloca-
tion was included in FY 2014  UPWP; remaining amount will be invoiced in FY 2016   
 
  

APPENDIX A 

Planning Activities Local 

FHWA PL and 

FTA 5303 Total 

Element 101 Study Coordination 10,000 40,000 50,000 

Element 102 Unified Planning Work Program 11,250 45,000 56,250 

Element 103 Staff Education  15,000 60,000 75,000 

Element 104 Computer System and Equipment  13,001 52,004 65,005 

Element 201 Public Involvement Program 15,000 60,000 75,000 

Element 301 Systems Performance and Safety Planning 10,000 40,000 50,000 

Element 302 Short Range Planning 7,500 30,000 37,500 

Element 303 Multi-modal Coordination 40,000 (1)   160,000 200,000 

Element 401 Transportation Improvement Program 20,000 80,000 100,000 

Element 402 Long Range Planning 20,000 80,000 100,000 

TOTALS 161,751 647,004 808,755 

Element 403 Special Studies   Local  FHWA PL   Total PL Balance 

Greenville County I-85 Parallel  3,750 15,000 (2)  18,750 15,000 

Highway 101 Corridor Feasibility Study 3,125 12,500 (2) 15,625 12,500 

Greenway Design in Utility Easement Study  625 2,500 (2) 3,125 2384.94 

     

Special Studies to be approved for FY2018  149312   

Total for PL Carryover-funded projects TBD TBD TBD TBD 
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GREENVILLE PICKENS AREA TRANSPORTATION STUDY FY 2018-2019 UPWP 

GPATS FY 2019 UPWP FUNDING SUMMARY 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 Under agreement the PL Local Match is provided by Greenville and Pickens counties except where 
 indicated otherwise (20%- $129,978 matched 75% Greenville County/25% Pickens County). 
  
 
 Footnotes: (1) – Matched by GTA/City/County ($12,500) and CAT/City/County ($12,500); (2) Alloca-
tion was included in FY 2014  UPWP; remaining amount will be invoiced in FY 2016   
 
  

APPENDIX A 

Planning Activities Local 

FHWA PL and 

FTA 5303 Total 

Element 101 Study Coordination 10,000 40,000 50,000 

Element 102 Unified Planning Work Program 11,250 45,000 56,250 

Element 103 Staff Education  15,000 60,000 75,000 

Element 104 Computer System and Equipment  13,001 52,004 65,005 

Element 201 Public Involvement Program 15,000 60,000 75,000 

Element 301 Systems Performance and Safety Planning 10,000 40,000 50,000 

Element 302 Short Range Planning 7,500 30,000 37,500 

Element 303 Multi-modal Coordination 40,000 (1)   160,000 200,000 

Element 401 Transportation Improvement Program 20,000 80,000 100,000 

Element 402 Long Range Planning 20,000 80,000 100,000 

TOTALS 161,751 647,004 808,755 

Element 403 Special Studies   Local  FHWA PL   Total PL Balance 

Greenville County I-85 Parallel  3,750 15,000 (2)  18,750 15,000 

Highway 101 Corridor Feasibility Study 3,125 12,500 (2) 15,625 12,500 

Greenway Design in Utility Easement Study  625 2,500 (2) 3,125 2384.94 

     

Special Studies to be approved for FY2019  TBD   

Total for PL Carryover-funded projects TBD TBD TBD TBD 
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  GTA/Greenlink Section 5339(c) “Low-No” Grant Letter of Support  
 
 
The Federal Transit Administration, as part of the Federal FAST Act authorizing 
transportation funding for the next five years, has established Section 5339(c), a 
competitive program of funding for Bus and Bus Facility Replacement that focuses on 
Low-Emission and Zero-Emission buses, nicknamed “Low-No.” 
 
The Greenville Transit Authority/Greenlink Transit have partnered with SCDHEC and are 
submitting an application to purchase two Proterra buses and three charging stations for 
service within the Greenville area. 
 
Please find Attachment 7.2, a summary of the GTA/Greenlink proposal. 
 
Addy Matney, GTA Board Chair, and Gary Shepherd, Greenlink Director, will speak on 
behalf of the letter of support. 
 
Please find Attachment 7.3, a DRAFT Letter of Support for the GTA/Greenlink 
Application 
 
The Policy Committee will be asked to Endorse the Low-No Grant Application and 
sign the Letter of Support.  This does not commit GPATS to any additional policies 
or funding. 
 



 

Federal Transit Administration – Low or No Emission Vehicle Program – 5339(c) 
 

Low-No Program Summary 
The Federal Transit Administration (FTA) recently announced a $55 million funding opportunity to 

purchase Low & No emission transit vehicles and charging equipment. Under this program, federal funds 

can cover up to 85% of the cost for vehicles and 90% of the total cost for charging equipment and 

infrastructure.  The 2017 notice of funding opportunity is the second year this grant has been offered. 

Last year, only 20 projects, totaling $55 million, were awarded from a pool of 101 projects requesting 

$446 million in funding.  

As this program permits the applicant to partner with a manufacturer to forgo the traditional competitive 

bid process when making a purchase of this magnitude, the Greenville Transit Authority (d.b.a. Greenlink) 

is partnering with Proterra, the electric bus manufacturer located here in Greenville, SC to pursue this 

funding opportunity.  

Greenlink has been closely working with Proterra to identify routes that will best accommodate electric 

buses. Recently, Proterra released a new bus model, the E2 Catalyst, which has a range of 251 miles – 

much longer than the Fast Charge model which travels 49-62 miles on one charge. This technological 

advancement opens the door for a more streamlined use of a Proterra bus during Greenlink’s regular 

service day, as it eliminates the need for a charge in between each trip. 

 

What is Greenlink planning on applying for? 
The South Carolina Department of Health and Environmental Control (SCDHEC) recently appropriated 

$300,000 of state funds to the Greenville Transit Authority for the sole purpose of purchasing a low or no 

emissions vehicle.  

With only these funds as the local match, Greenlink is able to apply for:  

 Two Proterra 35’ E2 Catalyst Buses ($700,000 each) 

 One overhead charger ($349,000/charger, and ~$150,000/install) 

 Two shop chargers ($40,000/charger, at ~$10,000/install) 

However, FTA recommends that applications should be scalable, meaning the project could be reduced 

in size and still function without the full federal funding request, if competition prohibits the ability to 

fund an entire project. Unfortunately, with only the SCDHEC appropriation as local match Greenlink is only 

able to budget for two buses and the required charging equipment at this time which severely limits the 

grant project’s scalability.    

How can your organization help? 

 Help increase the local financial commitment by promising a cash match if the grant is awarded.  

This will drastically improve the application’s competiveness by demonstrating strong 

community support and enhancing the application’s scalability.  Additionally, a larger local 

match means Greenlink can ask for more federal funds.   

 Provide a letter of commitment or, if a commitment of a cash match is not feasible at this time, 

a letter of support.   

 



 

 

While Greenlink is a vital key for Greenville County’s mobility – getting residents to employment, medical 

care, education, and more – the aging fleet is in desperate need of replacement. Of Greenlink’s seventeen 

35-foot buses, five are past their useful life and should be replaced immediately, while nine are at least 

50% past their useful life and should be replaced in six years or less.  

Acquiring electric buses at this time also will support Greenlink’s Comprehensive Operational Analysis 

(COA) efforts. The COA will conclude in August 2017 and will outline revenue-neutral improvements to 

Greenlink’s fixed route system. The goal is to make the system more efficient and increase ridership by 

implementing the route and service delivery recommendations put forth in the COA in January 2018. 

These efficiency improvements will help change the perception of public transit in Greenville County, and 

the addition of electric buses will considerably further the efforts to change Greenlink’s perception as 

well as help guarantee, given the aging fleet, Greenlink has reliable vehicles to enact the service 

improvements.  

Additionally, the Upstate of South Carolina is already home to electric buses in Seneca, SC and Clemson, 

SC. Clemson Area Transit was awarded a Low-No grant in last year’s funding cycle, which totaled nearly 

$4 million and will be used to purchase 7 new electric buses. If Greenlink is awarded this grant, this 

opportunity will further the sustainability of the region as whole, and build upon the green initiatives 

already present in our neighboring community. 

 

 



 
Greenville-Pickens Area Transportation Study 
 
301 University Ridge, Suite 3800 
Greenville, SC 29601 
(864) 467-7270  
www.greenvillecounty.org  
 
 
 
 

County Square • 301 University Ridge • Suite 3800 •Greenville, SC 29601-3665 •Fax (864) 467-5962 

 Matthew Welbes, Executive Director 
Federal Transit Administration 
Office of the Administrator 
1200 New Jersey Avenue, SE 
Washington, DC 20590 
 
Re: Greenville Transit Authority Low or No Emission Vehicle Program 5339(c) Application 
 
Dear Mr. Welbes: 
 
On behalf of the Greenville-Pickens Area Transportation Study (GPATS), I am writing to 
express support of the Greenville Transit Authority’s 5339(c) Grant Application to deploy 
electric buses and charging infrastructure in Greenville County, South Carolina. We 
believe the Low or No Emission Vehicle Program (Low-No) funding is vital for Greenville 
Transit Authority’s fleet, as 30% of their buses are past their useful life and more than 
50% of the fleet will need replacement in the next six years. Low-No offers the perfect 
opportunity to partner with Proterra, an electric bus manufacturer located right here in 
Greenville, to replace these aging diesel buses with no emission buses. 
 
Additionally, this opportunity will help transform the perception of our public 
transportation system as it will timely coordinate with efficiency improvements outlined 
in the Comprehensive Operational Analysis, which is scheduled to wrap up in August 
2017. 
 
The Greenville Transit Authority (d.b.a. Greenlink) has worked tirelessly to meet the 
transportation needs of our citizens, by connecting riders that are in need of or would 
prefer to use public transportation to commute to the many employment, educational, 
and health-care facilities in and around the county. However, Greenlink’s capital needs 
are vast and the fleet is in urgent need of replacement. Not only will electric buses 
replace vehicles well past their useful life, but the region would benefit by increasing the 
sustainability of the fleet – by increasing reliability and decreasing operating costs. 
 
With Proterra located in Greenville County, SC – the technical expertise to implement 
this project quickly and efficiently is in our backyard. This grant offers a great opportunity 
to partner with a local manufacturer and build community engagement around 
Greenlink’s system. 
 
Additionally, the adoption of no emission vehicles in Greenville County will only continue 



County Square • 301 University Ridge • Suite 400 •Greenville, SC 29601-3681 •Fax (864) 467-5962 
 
 

to foster the innovation that drives the Greenville community. Our neighboring transit 
authority – CATbus, operating in Pickens County – has secured electric buses in Seneca, 
SC and Clemson, SC. By expanding electric buses into Greenville County, this is an 
unprecedented opportunity to broaden the entire urbanized area’s sustainability efforts. 
 
The Low-No opportunity allows the Greenville Transit Authority the opportunity to 
further its positive impact on the community by addressing sustainability issues and 
deploying environmentally friendly modes of transportation for the public, fostering a 
healthier community and improving quality of life for all. 
 
We have worked closely with the Greenville Transit Authority for decades and GPATS is 
fully committed to the future of this region. For instance, GPATS serves as the Designated 
Recipient of FTA funding, and works with all transit agencies in the region to supply 
Section 53 funds to their services.  As a part of our DR oversight, we assist with their 
planning efforts and coordinate our own transit planning with theirs.  
 
Should you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
________________________________ 
H. G. Butch Kirven, Chairman 
GPATS Policy Committee 
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  CATbus Re-Imagining Study Final Report  
 
 
Over the last year, CATbus has conducted a Re-Imagining Study with the assistance of 
Dan Boyle & Associates.  The Study has recently wrapped up, and CATbus is making the 
Final Report Available. 
 
The full 220-page document is available online: 
https://drive.google.com/file/d/0B6pQt9IQdGGtQUQ0Zk9sS2I3c0U/view?usp=sharing  
 
A website directly from the CATbus website will be available soon. 
 
CATbus will be providing hard copies of the Executive Summary to the Policy 
Committee. 
 
This item is being presented for informational purposes only, and no action is 
requested at this time. 
 

https://drive.google.com/file/d/0B6pQt9IQdGGtQUQ0Zk9sS2I3c0U/view?usp=sharing
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MEMORANDUM 
 
TO: GPATS Policy Committee  
 
FROM: GPATS Staff 
 
DATE:  June 19, 2017 
 
SUBJECT:  Horizon2040 Long-Range Transportation Plan Update 
 
 
At the April GPATS Policy Committee Meeting, Kimley-Horn and Associates presented 
their “Interim Update” of progress so far.  Since then GPATS Staff has initiated and 
completed the next round of Public Involvement to take this information and Draft Project 
Recommendations to the citizenry to make sure we haven’t missed anything and that 
we’re headed in the right direction. 
 
Please find Attachment 9.2 (provided digitally only), which has the DRAFT Project 
Recommendations as brought forward from the 2035 LRTP and includes new projects as 
requested by citizens, stakeholders, and data analysis.  Please note there are multiple tabs 
to the spreadsheet. 
 
These lists are neither finalized nor ranked as of yet.  Please note any needed additions, 
subtractions, or changes.  Prioritization will occur in July ahead of the next Study Team 
and Policy Committee Meetings. 
 
At the August Policy Committee Meeting, a “Final Draft” list of projects and priorities 
will be presented to the Policy Committee ahead of a “Wrap-Up” public unveiling 
meeting.  Following this, Staff and Kimley-Horn and Associates will begin finalizing the 
LRTP ahead of Adoption in October. 
 
This item is being presented for Informational Purposes only, and no action is being 
requested from the Policy Committee at this time. 
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